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1. Recommendations 

1.1 Transport and Environment Committee is asked to: 

1.1.1 note this update on the Spaces for People (SfP) programme; 

1.1.2 approve the schemes noted in paragraphs 4.3 and 4.4 (and in Appendix 2); 

1.1.3 approve the recommendations set out in Appendix 1; 

1.1.4 note the intention to review the current measures to determine if it would be 

beneficial to retain or adapt them to support the Council’s wider strategic 

objectives.  The arrangements for doing so are set out in paragraphs 4.30 – 

4.33 and in Appendix 3 and it is intended to update Committee on this in April 

2021;   

1.1.5 note the schedule of proposed measures near schools in Appendix 4; and 

1.1.6 agree the funding allocation described in section 6. 

 

Paul Lawrence 

Executive Director of Place 

Contact: Dave Sinclair, Local Transport and Environment Manager 

E-mail: david.sinclair@edinburgh.gov.uk | Tel: 0131 529 7075 

mailto:david.sinclair@edinburgh.gov.uk


 
Report 
 

Spaces for People Update – January 2021 

2. Executive Summary 

2.1 This report provides an update on Spaces for People (SfP) measures implemented 

over the last eight months, seeks approval for changes to existing schemes and 

recommends the introduction or development of new schemes.   

2.2 The report sets out a process to assess the benefit of retaining or adapting existing 

measures where these align to the Council’s wider strategic priorities, utilising the 

appropriate legal powers.   

3. Background 

3.1 The Scottish Government’s SfP programme was introduced in May 2020 to protect 

Public Health, reduce the likelihood of danger to the public and provide safe options 

for essential journeys. 

3.2 As Roads Authority, the Council has powers to revise road layouts or introduce 

features on public roads without the need for Traffic Regulation Orders, Temporary 

Orders or Notices. Temporary Traffic Regulation Orders (TTROs) are generally 

required when parking or traffic restrictions are required.   

3.3 The Council’s Policy and Sustainability Committee approved creating safe spaces 

for walking and cycling in May 2020 in response to the impact of COVID-19.   

3.4 To date the SfP programme has installed and developed proposed designs for: 

• 39 km of segregated cycle infrastructure; 

• 11 widened footpaths in city centre and town centre locations to create more 

safe space for pedestrians; 

• Three city centre pedestrian zones; 

• Seven areas for safe access to Spaces for Exercise; 

• 10 road closures or vehicle prohibitions for schools; and 

• 54 measures to reduce the risk of infection near school gates. 

3.5 The last project update was considered by City of Edinburgh Council on 19 

November 2020, following referral from Transport and Environment Committee.  

https://democracy.edinburgh.gov.uk/ieListDocuments.aspx?CId=135&MId=5511&Ver=4
https://democracy.edinburgh.gov.uk/documents/s29005/Item%208.10%20-%20Spaces%20for%20People%20Update%20November%202020%20-%20referral%20from%20TE%20Committee.pdf
https://democracy.edinburgh.gov.uk/documents/s29005/Item%208.10%20-%20Spaces%20for%20People%20Update%20November%202020%20-%20referral%20from%20TE%20Committee.pdf


3.6 As noted in the previous report, minor interventions, generally relating to measures 

for schools, have been installed directly or considered through the existing 

delegated authority approval process from the Council Incident Management Team 

(CIMT). 

3.7 Following the previous Transport and Environment Committee, the Council’s SfP 

Programme has been awarded a further £250,000 of Scottish Government funding 

in addition to the existing £5m. This means that the total SfP fund allocation is now 

£5.25m, to be spent by mid-May 2021.  However, discussions are on-going with 

Sustrans to agree funds that may be carried-forward beyond this period to facilitate 

inspections, maintenance and, where appropriate, removal/reinstatement beyond 

May 2021.  

3.8 In addition, as set out below, the Council has also secured additional funding of 

£1.7m from the Scottish Government’s Places for Everyone programme.  This 

funding, for the installation of trial infrastructure during and potentially beyond the 

period of the pandemic, means that some SfP schemes have now transferred into 

the Places for Everyone programme. 

4. Main report 

Programme Update and Scheme Reviews 

4.1 The schedule in Appendix 1 sets out all current and proposed projects in the 

programme, noting the scope, status and recommendations.   

4.2 All significant schemes are subject to an internal peer review to consider: 

4.2.1 project outcomes in relation to original programme objectives;  

4.2.2 findings from Stage 3 (post implementation) Road Safety Audits (where 

appropriate);  

4.2.3 feedback from residents/businesses; 

4.2.4 changes in immediate or adjacent traffic patterns; and  

4.2.5 feedback from any key stakeholders (including emergency services and 

Lothian Buses).   

4.3 Following peer review, amendments to two existing schemes are now 

recommended for approval: 

4.3.1 Braid Road (Existing Road Closure) – it is recommended that Braid Road 

be reopened one-way, in a southbound direction.  In addition, traffic calming 

measures should be considered in the Midmar area to manage through traffic 

speeds. This revision is proposed to reduce the impact on south-bound 

public transport journey times on Comiston Road (confirmed by Lothian 

Buses data in December 2020) and the impact of intrusive traffic on Braid 

Crescent and some other local streets including Cluny Drive etc. If possible, it 

is hoped to introduce the proposed Greenbank to Meadows Quiet Route in 

advance of this change. During this interim period engagement with Lothian 

Buses will continue, as will monitoring of any local traffic pressures. 



4.3.2 Tollcross Town Centre (Town Centre pavement widening) – it is 

recommended that the footpath widening on Earl Grey Street is removed 

during the planned Lothian Road phase 2 works, expected to take place in 

early summer 2021. The new permanent road layout is likely to include cycle 

lane markings on the southbound route. This will be monitored for any 

significant impact on public transport journey times.   

Schemes Recommended for Approval 

4.4 There are seven schemes which have recently been designed or developed and 

are presented to Committee for approval to proceed to Notification and CIMT 

consideration. Further details on each individual scheme is provided in Appendix 2 

and is summarised as follows (subject to available funding): 

4.4.1 Silverknowes Road (South Section) – revised scheme to introduce 

segregated cycle lanes and a quiet connection. Due to narrow road widths on 

the approach/exit from the Silverknowes Parkway roundabout, it has not 

been possible to introduce segregated safer segregated cycle facilities at the 

northern end of the route or to design a safe access/exit point at the 

roundabout on the mainline route; 

4.4.2 Slateford Road – this scheme provides safe segregated cycleway 

infrastructure between Allan Park Road and Dundee Street to reduce 

pressure and conflict on the Union Canal Tow Path. It also provides a critical 

link between Lanark Road onto the current Dundee Street measures 

(notification to be undertaken); 

4.4.3 Granton Square to Marine Drive – this scheme introduces an advisory 

cycle lane and narrow road markings on the industrial section of West Shore 

Road and a closed section of road to improve access between the Forth 

Quarter Park and the Gypsy Brae Recreation area. This scheme has been 

developed to improve access from the Granton Square area along to the 

Silverknowes promenade and from the Marine Drive and Waterfront park 

areas. Commercial access is maintained (notification to be undertaken); 

4.4.4 Braid Hills Road / Drive and Liberton Drive – this scheme has been 

proposed as an important safe link to areas of exercise in the Hermitage of 

Braid and Braid Hill area. Appendix 2 sets out five options which have been 

considered by officers to create this link.  Following consideration, it is 

recommended that the final option, to introduce a combination of bi-

directional cycle lanes on the westbound lane, with soft segregation between 

Braid Farm Road and Liberton Tower, be progressed into a full design, for 

consideration by the SfP Design Review Group and then Stakeholder 

notification.  This would require the central hatching to be removed (allowing 

two-way traffic to be retained) and for the speed limit in the open section to 

be reduced from 40mph to 30mph.  As part of the design, this layout would 

also need to be carefully integrated into uni-directional cycle lanes at either 

end of the core section of the scheme including Liberton Drive; 



4.4.5 Bellevue to Canonmills – this proposal is an addition to the Broughton 

Street/Roundabout Commonplace scheme to extend the provision of 

segregated cycle facilities down to the Rodney Street junction. It is seen as a 

natural progression from the above scheme and would extent the route 

towards the North Edinburgh Path Network (notification to be undertaken); 

4.4.6 Meadow Place Road/Ladywell Road Junction –proposes to introduce 

cycle markings and segregation at the junction and along Meadow Place 

Road leading towards the school hubs and Broomhouse (notification to be 

undertaken); and 

4.4.7 Orchard Brae Uphill Cycleway – recommends introducing new cycleways 

and improvements, such as bus lanes, have been delivered along Crewe 

Road South and the A90 with safety improvements to be delivered at the 

Orchard Brae Roundabout. Delivering a cycleway Orchard Brae is a logical 

addition to the cycleways in the area as it completes the link between cycle 

provision on the A90 and Crewe Road South. This will give safe access by 

bike for local people to many destinations, in particular the Western General 

Hospital (notification to be undertaken). 

Commonplace 

4.5 Public suggestions and comments on the SfP programme were gathered between 

29 May and 29 June 2020 using the ‘Commonplace’ online tool. 

4.6 To ensure these schemes are progressed quickly final approvals shall be 

considered under the existing CIMT delegated authority process. Design 

development and engagement has been undertaken on many of the schemes.  

4.7 An update on the schemes approved at the November Council meeting are noted 

below: 

Location Scheme  Progress Update 

Broughton Street Pavement widening and 

uphill cycle land 

Early engagement with 

stakeholders undertaken to 

support the design process. 

Detailed design options are 

still to be developed 

Broughton Street 

Roundabout 

Revisions to the 

roundabout layout to 

reduce road space, 

improve the layout for 

pedestrians, create safe 

crossing facilities, remove 

pedestrian guardrails and 

create a Dutch style 

As above 



layout to suit less 

confident cyclists 

Restalrig Road 

South (Smoky Brae) 

Pavement widening and 

uphill cycle lane 

Engagement with Councillors 

and stakeholders ongoing to 

develop a suitable design. 

Detailed design options are 

still to be developed. 

Starbank Road Pavement widening with 

give and go traffic 

management. 

Considering the reduction 

of pedestrian pressure in 

the area and the context 

of the route it may be 

appropriate to postpone 

this proposal or consider 

part-time measures at 

weekends. 

Further plans to be developed 

with Ward Councillors and 

local stakeholders 

Seafield Road East 

(Fillyside Road) 

Pedestrian/cyclist 

crossing point and 

pavement widening  

Details of a shared pedestrian 

and cyclist crossing point are 

still to be developed 

Princes Street 

(West End) 

Footpath widening Due to significant site 

restrictions it has not been 

possible to develop this 

suggestion further 

Portobello Prom 

(East) to East 

Lothian Boundary 

Cycle segregation Outline designs have been 

developed for the installation 

of a bi-directional cycle lane 

between the east end of the 

Portobello Promenade up to 

the East Lothian boundary, 

and onwards to the New Street 

junction in Musselburgh (in 

partnership with East Lothian 

Council) 

Portobello Prom Improved signage and 

minor interventions to 

reduce speed of cyclists 

Local improvements to 

signage have been developed 

and should be installed in 

March 2021 



Duddingston Road Cycle segregation Plans have been developed for 

part cycle segregation (east 

end) and advisory cycle lanes 

from the Holy Rood School 

towards Craigmillar 

 

 

 

South Bridge, Chambers Street and George IV Bridge Signals 

4.8 Detailed designs have been developed for the proposal on South Bridge, including 

the provision of loading facilities on Chambers Street and the introduction of 

temporary signals at the George IV Bridge/Chambers Street junction. 

4.9 As a result of programming changes to the North Bridge capital infrastructure works 

it will not be possible to introduce a segregated cycle lane on the southbound 

section through the site as blasting and surface coating operations on the parapets 

will be taking place in the early part of 2021 and require an increased occupation on 

the west pavement. Considering the context of infection transmission, the widening 

of this west footpath during the works is, regrettably, a higher priority than cycle 

segregation at this time. 

4.10 The situation on North Bridge with respect to temporary traffic management will 

continued to be reviewed with the respective project teams. 

4.11 It is expected the installation of this scheme will commence in early February 2021. 

Measures to Improve Access to Schools 

4.12 An assessment of measures to improve space leading to, in and around our school 

access points and travel routes has been completed for all Council and independent 

schools.  

4.13 These include temporary road closures, footpath widening, the introduction of 

additional waiting restrictions and changes to access arrangements. Details and the 

status of these measures are set out in Appendix 4. 

4.14 Temporary public safety measures have been assessed and introduced at schools 

across the city as noted below: 

• 124 assessments around primary, secondary and independent schools; 

• 54 Individual measures near school gates to reduce the risk of infection; 

• 29 road closures or vehicle prohibitions planned (11 in place); 

• 17 footpath widening proposals (12 in place). 

 

 



Places for Everyone 

4.15 A number of existing SfP schemes have been transferred to Places for Everyone 

programme, following the allocation of £1.7m to the Council, as set out in the table 

below: 

Project Title Trial/Temporary infrastructure Estimated 

Cost 

Gilmerton Road 

enhancements for people 

Trial extension of segregation to 

north of existing scheme 

£97,533 

Follow on from Dundee 

Street / Fountainbridge 

Trial cycle segregation £150,280 

Follow on from 

Duddingston Road - 

Feasibility Study 

Trial cycle segregation £98,709 

NEAT Connections 

(formerly Pennywell 

Road on portal) 

Trial cycle segregation Pennywell 

Road and Roundabout and 

Muirhouse/Silverknowes parkway 

£172,726 

Leith Connections 

(Follow on from 

Edinburgh Active Travel 

Network: George Street 

and First New Town and 

Leith Connections) 

• Trial Low traffic 
neighbourhood 

• Trial modal 
filter/pedestrianization of the 
Shore 

Trial footway widening on Great 

Junction St 

£182,296 

West Edinburgh Link 

(follow on from the West 

Edinburgh Active Travel 

Network) 

Trial cycle segregation on: 

• Wester Hailes Rd   

• Meadow Place Road 

• Drum Brae North 

• Trial low traffic neighbourhood 

in East Craigs 

£314,559 

Follow on from Meadows 

to George St Streets  

Trial cycle segregation on:  

• Forrest Road,  

• George IV (and footway 
widening) 

• The Mound 

£236,137 

Pedestrian Priority Zone 

Feasibility 

• Trial modal filtering of 
Waverley Bridge  

• North/South bridge- active 
travel improvements 

• Pleasance- trial uphill cycle 
segregation 

• Trial traffic reduction at East 
end of Princes St 

£92,287.10 



• Trial closure of Cockburn St 

• Trial closure of Victoria St 

• Cowgate- trial one-way system 

Leith Street to Jeffrey 

Street Feasibility 

 £360,814 

Old Dalkeith Road 

(Bioquarter connections) 

- NB application not yet 

submitted, as has been a 

Sestran funded project 

until now. 

Trial uni-directional cycle 

segregation 

TBC 

 Total   £1,705,341 

 

Legal Powers  

4.16 Powers delegated to the Authority under the terms of the Road Traffic Regulation 

(1984) Act allow the introduction of measures to reduce the likelihood of danger to 

the public. Where necessary under the SfP programme, these measures have been 

introduced using TTRO powers due to the potential harm to public health during the 

pandemic. 

4.17 At the time of writing, a national vaccination programme has just commenced, and 

Scottish Government have announced further stay at home advice in January and 

early February 2021.   

4.18 Following legal advice, it is considered that the measures set out in this report are a 

reasonable interpretation of the legislation and the various interventions are 

considered proportionate in response to the pandemic.   

4.19 It is not yet possible to forecast when the measures will no longer be required in 

response to the pandemic.  However, it is expected that SfP measures will continue 

to be appropriate for a number of months yet. These will be kept under review in 

line with the process agreed by Policy and Sustainability Committee. 

Winter Maintenance 

4.20 The Council’s Road Operations team have defined and established three dedicated 

cycle segregation treatment routes across the city. These routes are now treated on 

a call-off basis in line with existing Priority 1 (P1) footpath treatment decisions, or as 

required during snow events. 

4.21 It should be acknowledged that footpath and cycle segregation winter maintenance 

operations are delivered by volunteer staff and resource availability during this 

difficult time of the pandemic can be challenging. The Council’s team of 22 road 

gritters and 16 mini-tractors have been treating 1,400km of road network over the 

last few weeks to clear snow and ice in very challenging conditions.  



4.22 Gritting operations are undertaken on an agreed priority basis with an emphasis on 

maintaining the essential Priority 1 network.  Where resources and the prevailing 

weather conditions have allowed, footpath clearing has been extended beyond the 

P1 network and additional resources have also be deployed to locally treat 

community care homes, bus stops and local shopping areas. 

4.23 The city-wide cycle segregation treatment plan is included in Appendix 5.   

Street Cleaning 

4.24 Specific cleaning schedules, including SfP projects, were prepared in advance of 

the leaf fall season and additional resources have been allocated to the programme 

to manage the clearance of leaves and litter within temporary SfP infrastructure.  

 

Removal of Street Clutter 

4.25 Working in partnership with Living Streets, a new project theme has been created to 

define and schedule the removal of non-essential street furniture, reduce the 

danger to pedestrians and improve walking conditions.  Although the package of 

works is still to be defined, a longlist of locations has been assessed for action. At 

this stage a budget of £300,000 has been allocated to support this work. 

4.26 It is expected the decluttering project will be carried out over 27 streets throughout 

the city. Examples of items being assessed for removal are: 

• Signs and poles – remove or relocate or reduce where possible; 

• Pedestrian guardrail - remove or reduce where possible; 

• Waste bins - relocate where possible; 

• Bollards – remove, relocate or reduce where possible; and 

• Any other street furniture not included in the above. 

Pedestrian Priority measures at Signalised Crossings 

4.27 To further support pedestrians, the SfP Programme has assigned a dedicated 

resource to improve pedestrian crossing timings and equipment across the city. An 

allocation of £100,000 has been made to focus on known or reported locations and 

define what improvements can be made during the lifespan of the SfP programme. 

4.28 Support arrangements and the final scope of the project is still to be defined; a 

further update will be provided at a later Committee. 

Additional Road Patching 

4.29 An additional £100,000 has been allocated, on top of the existing £200,000 

allocation for city centre road patching, to undertake additional carriageway 

patching where appropriate in advance of segregated cycle lane installation. 

Potential Scheme Retention  

4.30 There are strong strategic reasons to continue or adapt existing schemes to align 

with the aims and objectives of the Council’s Local Transport Strategy, draft City 



Mobility Plan, the Active Travel Action Plan 2016, and the Edinburgh City Centre 

Transformation programme to protect vulnerable road users, provide opportunities 

for active travel and/or improve safety on the street environment.  

4.31 It is therefore proposed to assess the existing SfP measures to determine whether it 

is appropriate to retain or adapt measures beyond the period of the pandemic using 

separate legal powers. 

4.32 Assessment considerations have been developed to determine if it would be 

appropriate to retain existing SfP projects, or elements of them. In most cases 

retention would initially be for a limited period on an experimental basis aligned with 

the economic recovery, in order to monitor how the city’s transport network is used 

and to ensure that there is protection for active travel modes. This is likely to mean 

the use of Experimental TRO (ETRO) powers as opposed to continuation of using 

TTRO powers. Draft considerations are set out in Appendix 3. 

4.33 In parallel with the assessment of projects discussed above, it is proposed to carry 

out a consultation exercise to seek views on the retention or adaptation of 

appropriate measures.  Following the consultation and assessment, it is intended to 

bring an update on this to Committee in April 2021.  

 

5. Next Steps 

5.1 If the recommendations of this report are approved: 

5.1.1 existing interventions will continue, or be modified; and 

5.1.2 the newly approved measures will be introduced as soon as possible.  

5.2 In addition, the other recommendations set out in the report will be progressed as 

appropriate.   

 

6. Financial impact 

6.1 The City of Edinburgh Council has now been allocated £5.25m from the Scottish 

Government’s SfP programme. In addition, the Council has received an allocation of 

just over £1.7m from the Sustrans Places for Everyone programme.  

6.2 The programme scheme list and implementation programme will consider the actual 

costs of delivery and available budget within each particular theme. It should be 

noted therefore that the final project programme may be subject to change.  

6.3 The costs to design, implement, monitor, maintain and remove measures, as well 

as for project management, design and TTRO preparation for SfP interventions will 

be contained within the allocated funding and are summarised below: 

 

 



Package Spaces for People 
Places for 
Everyone 

Consultancy Support 272,718   

Internal Management Costs 654,523   

Monitoring & Evaluation 190,903   

Removal 490,982   

   

City Centre 165,841 689,238 

Shopping Streets 374,998 44,716 

Travelling Safely - Arterial Routes 1,221,139 519,248 

Travelling Safely - Low Traffic 
Neighbourhoods 

0 452,139 

Schools 218,174   

Spaces for Exercise 275,431   

Commonplace Interventions 322,565   

   

Street Cleaning over winter period 50,000   

Road patching 100,000  

Removal of street clutter 300,000  

Pedestrian priority measures at signalised 
junctions 

100,000  

Winter maintenance allowance 
(3 additional routes) 

75,000  

Additional grounds maintenance for off-
road cycle path network in Spring 2021 

25,000  

   

Replacement Defenders 151,884   

Contingency 260,842   

Spaces for People 5,250,000 1,705,341 

 

 



7. Stakeholder/Community Impact 

7.1 The process for notification on SfP schemes was agreed on 14 May 2020.  

7.2 All TTROs required to implement measures through this programme have been 

advertised on the Council website.  Due to the current COVID 19 infection 

transmission risk street bills are not currently used. 

7.3 An Integrated Impact Assessment for the programme was developed and published 

on the Council’s website.  This has recently been updated and will shortly be 

uploaded to the website.    

 

8. Background reading/external references 

8.1 None. 

 

9. Appendices 

9.1 Appendix 1  Spaces for People Project Update 

9.2 Appendix 2 Scheme Proposals for Approval 

9.3 Appendix 3 – Criteria for Continuation Assessment and Evaluation. 

9.4 Appendix 4  Project list for measures near schools 

9.5 Appendix 5 - City-wide cycle segregation treatment plan 

 

  



    

Appendix 1 – Project List / Review Recommendation 

Location Intervention 

(Proposed/Actual) 

Review Outcome/Update 

 

CITY CENTRE   

South Bridge – Town Centre 
measures inc. Chambers St 
temp signals (see below) 

Installation of northbound bus gates on South 
Bridge and North Bridge - Footway widening on 
South Bridge (east side) & cycle lanes. No cycle 
provision proposed on North Bridge due to bridge 
repair access. 

Approved at Council 19 November 2020 –  
Detailed design complete. Scheme drawings circulated to 
Notification distribution list. Installation programmed 
February 2021 
 

Chambers Street Temporary signals at George IV Bridge Junction As above 

Morrison Street Footpath widening at Dalry Road junction Scheme on Hold – Footpath widening near the Morrison 
Street/Dalry Road junction to provide increased 
pedestrian space - currently on hold due to reduced 
footfall on this route, however, recommended to retain 
proposal, monitor pedestrian footfall and consider 
possible interventions adjacent to the EICC vaccination 
centre. (Notification to be undertaken) 

Cowgate N/A Scheme on Hold – temporary road layout currently in 
place to facilitate hotel development. 

Waverley Bridge Pedestrian area with limited servicing access Review completed December 2020 –  
Recommendation to continue with no changes 

Forest Road Cycle segregation Review completed December 2020 –  
Recommendation to continue with no changes 

George IV Bridge Cycle segregation Review completed December 2020 –  
Recommendation to continue with no changes 

The Mound Cycle segregation Review completed December 2020 –  
Recommendation to continue with no changes 

Princes Street East End Bus gate on Princes Street and South St David St Review completed December 2020 –  
Recommendation to continue with removal of widened 
footway outside the Balmoral. 

Victoria Street Pedestrianised area with limited servicing access 
from George IV Bridge 

Changes approved at Council 19 Nov 2020 –  
Layout revised 11 Dec 2020. 

   



   

TOWN CENTRES   

Queensferry High Street Pedestrian space Installation delayed in late December 2020 to avoid 
roadworks/road closure during late Christmas trading 
period. To be installed January/early February 2021. 

Great Junction Street Pedestrian space (remove) Removed September 2020 

Stockbridge Pedestrian space Installation completed on 5/11/2020 following conclusion 
of SGN and Scottish Water works. 
(Review due February 2021) 

Gorgie / Dalry Road Pedestrian space Review completed 17 December 2020 –  
Recommendation to continue and consider minor actions 
noted in Road Safety Audit. 

Bruntsfield Pedestrian space Review completed 17 December 2020 –  
Recommendation to continue with no changes. 

Tollcross  Review completed 17 December 2020 –  
Recommendation to continue and consider removal of 
Earl Grey Street measures in February 2021 following 
resurfacing scheme. 

Morningside Pedestrian space Review completed 17 December 2020 –  
Recommendation to continue with no changes. 

Portobello Pedestrian space Review complete 22 December 2020 –  
Recommendation to continue with no changes  

Corstorphine Pedestrian space Review complete 22 December 2020 –  
Recommendation to continue and consider eastbound 
cycle lane improvements. 

Newington Corridor Pedestrian space Not possible to introduce measures and maintain critical 
public transport infrastructure due to the road width. 

The Shore Quiet Corridor on Queen Charlotte Street and 
Tolbooth Wynd 

Scheme not taken forward at this time due to reduced 
footfall and pedestrian conflict in the area. 

 
 
 
 
 
 
 

  



   

TRAVELLING SAFELY  Scheme list under review wrt available budget 

Telford Road Cycle segregation  Proposals withdrawn due to significant impact on public 
transport, delays and need for costly junction changes 
anticipated 

Melville Drive Cycle segregation Scheme on hold. There are alternative routes available if 
further funding is made available. 

Wester Hailes Road Cycle segregation (Alternative plans to be 
developed) 

Scheme on hold due to design constraints and conflict 
with distributer route and Calder Road junction. 

Crewe Toll Roundabout Cycle segregation (Further consideration at DRG – 
traffic modelling) 

Scheme on hold – Current traffic levels and risk of 
significant congestion 

Kingston Avenue closure and 
connection to Gilmerton Rd via 
Ravenswood Ave 

Road closure Scheme on hold. 
Proposal to be considered at the Design Review Group. 

Meadowplace Road Cycle segregation Scheme to be considered at TEC 28th January 2021 
Proposal to introduce cycle markings and segregation at 
the junction and along Meadow Place Road leading 
towards the school hubs and Broomhouse. (Notification 
to be undertaken) 

Ferry Road Cycle segregation Review completed 10 December 2020 – 
Recommendation to continue with revisions to remove 
lone segregator units. 

Fountainbridge Dundee St Cycle segregation Scheme installed December 2020. 

Teviot Place / Potterow Cycle segregation Scheme installed November/December 2020. 

Buccleuch St / Causewayside Cycle segregation Review undertaken 14 January 2021 – Recommendation 
to continue 

Gilmerton Road Cycle segregation Scheme installed November/December 2020. 

Duddingston Road Cycle segregation Scheme installed December 2020. 

Craigmillar Park corridor  Cycle segregation Installation started in December 2020 

Crewe Road South Cycle segregation (segregator units to be installed) Revised layout installed November 2020 – removal of 
temporary traffic cylinders and installation of segregator 
units. Lone segregator units to be revised/removed. 

Old Dalkeith Road Cycle segregation (segregator units to be installed) Revised layout installed November 2020 – removal of 
temporary traffic cylinders and installation of segregator 



units. Revised to maintain road width for buses and 
emergency vehicles. 

Comiston Road Cycle segregation Review completed 22 December – 
Recommendation to continue scheme.  

Pennywell Road 
Including Silverknowes 
Parkway 

Cycle segregation Review completed 15 December 2020 – 
Recommendation to continue 
Consider revisions to improve delivery access on 
Silverknowes Parkway. 

Mayfield Road Cycle segregation Scheme installed November/December 2020. 

Quiet Corridor - Meadows / 
Greenbank 

Various closures Notification period ended end December 2020. 
Installation planned late January 2021. 

A90 Queensferry Road  Bus Lanes and cycle segregation Proposals to be installed January/February 2021 
 

A1 Corridor Bus Lanes and cycle segregation Scheme installed December and January 2021 
 

Lanark Road Cycle segregation Revised scheme installed January 2021 
 

Longstone Road Cycle segregation Revised scheme installed January 2021 
 

Inglis Green Rd Cycle segregation Revised scheme installed January 2021 

Murrayburn Road (short 
section at Longstone) 

Cycle segregation Revised scheme installed January 2021 

Slateford Road (A70) Cycle segregation Scheme to be considered at TEC 28th January 2021 
This scheme provides safe segregated cycleway 
infrastructure between Allan Park Road and Dundee 
Street to reduce pressure and conflict on the Union 
Canal Tow Path. It also provides a critical link between 
Lanark Road onto the current Dundee Street measures; 
(Notification to be undertaken) 

Orchard Brae Roundabout Road markings Scheme programmed for implementation February 2021. 

Bellevue to Canonmills Cycle segregation Scheme to be considered at TEC 28th January 2021 

   

LOCAL AREA 
INTERVENTIONS 

  

East Craigs Proposed closures & part-time bus gate LTN proposal not taken forward. 



Crossing improvements and traffic calming introduced on 
Craigs Road in early January 2021. 
 

Drum Brae North Cycle segregation Cycle segregation introduced early January 2021.    

Leith Quiet Corridor on Queen Charlotte Street and 
Tolbooth Wynd 

Scheme not taken forward at this time due to reduced 
footfall and pedestrian conflict in the area. 

Corstorphine South 
(Featherhall) 

Filtered permeability Scheme to be developed under Experimental Traffic 
regulation order with funding from the Neighbourhood 
Environment Programme.  

   

SPACES FOR EXERCISE   

Warriston Road Road closure Removed 

Silverknowes Road (North 
section) 

Road Closure Revision agreed at 19 November 2020 Council –  
Installed December 2020, bus gate signage installed 
January 2021, bus service now reinstated. 

Silverknowes Road (South 
section) 

Part cycle segregation and quiet route due to 
narrow road width. 

Scheme to be considered at TEC 28th January 2021 
Revised scheme to introduce segregated cycle lanes and 
a quiet connection. Due to narrow road widths on the 
approach/exit from the Silverknowes Parkway 
roundabout it has not been possible to introduce 
segregated safer segregated cycle facilities at the 
northern end of the route. It has not been possible to 
design a safe access/exit point at the roundabout on the 
mainline route; 
 

Carrington Road Road closure Currently on hold due to conflict with emergency services 
access. 

Braid Road Road closure Review undertaken 22 December 2020 – 
Recommendation to reopen Braid Road in a southbound 
direction following implementation of the revised 
Greenbank to Meadows, Quiet Connection scheme. 
Include features to mitigate the impact of through traffic 
in the Midmar area. 
Continue to monitor Comiston Road traffic levels and Bus 
journey times with LB. 



Braidburn Terrace One-way road closure Review complete – Continue with changes to reflect 
above 

Links Gardens Road closure Review completed 10 December 2020 –  
Recommendation to continue scheme and continue to 
monitor traffic impact on adjacent streets.  

Cammo Walk Road closure Review complete –  
Recommendation to continue with no changes. 

Stanley Street/ Hope Street  Road closure Review complete –  
Recommendation to continue with no changes. 

Seafield Street Cycle segregation Review completed 8 December 2020 –  
Recommendation to continue with no changes. 

Kings Place Link between Proms Review completed 3 December 2020 –  
Recommendation to continue with plans to install 
planters and improve road markings for waiting 
restrictions/access. 

Maybury Road Temporary traffic lights Review complete – recommendation to continue with no 
changes  

Arboretum Place Crossing point Review completed December 2020 –  
Recommendation to continue with no changes. 

   

Public Proposals – 
Commonplace Consultation 

Various 
 

Recommend approval to progress detailed designs: 

Broughton Street 
 

Pavement widening and uphill cycle lane Extended scheme under development with N&BCC and 
Better Broughton 

Broughton St Roundabout 
 

Improvements for pedestrian crossings As above 

   

Restalrig Road South 
(Smoky Brae) 

Pavement widening and uphill cycle lane. Road 
layout TBA 

Scheme under development with local stakeholders 

Starbank Road Pavement widening with give & go traffic 
management 

On Hold – pedestrian numbers greatly reduced at this 
time. Consider part-time measures or postpone to Spring 
2021 if required. 

Fillyside Road - Crossing 
 

Installation of a pedestrian/cyclist crossing point 
(Island – TBA) 

Design of shared controlled crossing point to be finalised 

Fillyside Road 
 

Pavement widening As above 



West End of Princes Street 
 

Footpath widening at Johnny Walker site No short term changes possible 

Musselburgh boundary to 
Portobello 
(Edinburgh section) 

Cycle segregation from CEC boundary in to 
Portobello 

Detailed scheme will be issued for Stakeholder 
Notification in late January 2021. 
CEC are working with East Lothian to extend cycle 
segregation up to the Musselburgh New Street junction, 
in partnership with ELC. 

Duddingston Road West 
 

Part cycle segregation (East end) and part road 
markings (due to available road width) 

Detailed design to be completed. Stakeholder Notification 
process to be carried out late January 2021. 

Portobello Promenade Improved signage and minor interventions to 
reduce speed of cyclists 

For Approval 
Additional/improved signage to be considered 

   

Removal of Street Clutter   

Various priority locations £300k funding package allocated to work in 
partnership with Living Streets to remove street 
clutter 

Scope of interventions under review. 
Contractor to be appointed in early February and works 
should commence late February 2021. 

   

Greenbank Drive and 
Glenlockhart Road 
 

Reduce speed limit to 20mph Speed limit reduction to be considered by the Road 
Safety team 

   

Schools Various measures See Appendix 4. 

   

Additional Schemes   

Braid Hills Road/Drive and 
Liberton Drive 

Cycle segregation Scheme to be considered at Committee on 28 
January 2021  
This scheme has been proposed as an important safe 
link to areas of exercise in the Hermitage of Braid and 
Braid Hill area. There are five possible options for 
measures at this location (as set out in Appendix 2).  It is 
recommended that Option 5 be progressed to full design, 
Design Review Group consideration and Stakeholder 
notification.   
 
 



Bellevue to Canonmills Cycle segregation Scheme to be considered at TEC 28th January 2021 
Proposal is an addition to the Broughton Street/ 
Roundabout Commonplace scheme to extend the 
provision of segregated cycle facilities down to the 
Rodney Street junction. It is seen as a natural 
progression from the above scheme and would extent 
the route towards the North Edinburgh Path Network;  

Meadowplace Road/Ladywell 
Road 

Cycle lanes and segregation Scheme to be considered at TEC 28th January 2021 
Proposal to introduce cycle markings and segregation at 
the junction and along Meadow Place Road leading 
towards the school hubs and Broomhouse 

Orchard Brae Uphill cycle segregation Scheme to be considered at TEC 28th January 2021 
New cycleways and improvements, such as bus lanes, 
have been delivered along Crewe Road South and the 
A90 with safety improvements to be delivered at the 
Orchard Brae Roundabout. Delivering a cycleway 
Orchard Brae is a logical addition to the cycleways in the 
area as it completes the link between cycle provision on 
the A90 and Crewe Road South. This will give safe 
access by bike for local people to many destinations, in 
particular the Western General Hospital 

 

Note: Information contained in this list will be subject to change with the potential for estimated costs to be revised during the 

detailed design phase.  Actual costs are tracked during the procurement and installation phases.  

 

Each project (excluding minor interventions at schools for example) is considered by a Design Review Group (peer review), 

subject to internal approval and shared with the agreed Notification Stakeholder Group.  



Appendix 2 Scheme Proposals for Approval  

 

 

1. Silverknowes Road (South section)  

 
Summary of Proposal 
 
This scheme is part of overall emergency measures in response to the Covid-19 
pandemic, that re-designate key parts of the road network to help pedestrians and 
cyclists travel and exercise safely while meeting physical distancing requirements.  It 
is proposed to provide a cycle route between Silverknowes Road (north of 
Silverknowes Parkway) and the Blackhall Path, essentially split into two schemes 
north and south of the roundabout.  On the southern section it is acknowledged that 
many experienced cyclists will continue to use the main road however, the creation 
of the proposed link will ensure vulnerable cyclists can reach Silverknowes 
Promenade from the North Edinburgh Path Network (NEPN) without having to 
negotiate main road traffic or a roundabout.  This will result in Silverknowes 
Promenade being accessible to all levels of biking experience.  It will also benefit 
local Silverknowes residents who may wish to cycle to the Promenade or onto the 
NEPN. 
 
The southern section of the scheme is more direct than one previously promoted and 
includes 360m of main road segregation for cyclists.  Due to the width required to 
allow two buses to pass each other it is not possible to accommodate segregated 
cycle provision on Silverknowes Road between the roundabout and Silverknowes 
Court.   
 
The proposed measures are: 
 

• 50m length of segregated, bi-directional cycle lane at the west end of 
Silverknowes Parkway between the roundabout and Silverknowes Place 
using Rosehill Lane Defenders. 

• A quiet route for cyclists along Silverknowes Place and Silverknowes Court 
marked out with cycle symbols on the carriageway surface and signage. 

• 360m length of segregated, bi-directional cycle lane on Silverknowes Road 
between Silverknowes Court and Silverknowes Drive using Rosehill Lane 
Defenders. 

• Improved connections to the NEPN. 

• Temporary footway build-out to assist school children crossing at the existing 
patrol crossing. 

• Carriageway narrowing of a wide and fast section of Silverknowes Road. 
 
The design of the scheme has been developed taking into account feedback 
obtained from local stakeholders following the notification undertaken in relation to 
the previous design. Many of these responses supported a more direct route that 
utilised segregated cycling lanes on Silverknowes Road. 
 
The cycle improvement measures have been developed to tie into key sections of 
the existing cycle network in order to support safe and coherent onward journeys.  



2. Slateford Road 

 
Figure 1: Slateford Road (Red) shown as part of the Alternative Route to the Canal and Water of Leith, alongside 
Lanark/Longstone Road and Dundee Street/Fountainbridge 

Summary of Proposal 
 
This scheme is one part of a broader SfP measure to provide a safe cycling route 
along the Lanark Road, Slateford Road and Dundee Street corridor. As well as 
providing for local journeys to be made safely by bike this route will provide an 
alternative to the Union Canal Towpath and Water of Leith walkway helping to 
relieve congestion and conflict on these routes. The need to provide an alternative 
route has long been established, however this has been brought into sharp relief 
during the Covid-19 pandemic and the need to maintain physical distancing. The 
council’s automatic counters show that the towpath experienced a significant 
increase in people walking, and the Water of Leith walkway experienced a significant 
increase in people cycling during Lockdown in 2020. 
 
The Dundee Street/Fountainbridge project is now largely implemented, and the 
Lanark/Longstone Road project is due to commence on Monday 25 January. 
 
The proposed measures are: 
 

• Introduction of segregated cycleways where possible/required 

• Introduction of advisory cycle lanes where street geometry does not allow for 
segregation 

• Removal of parking and loading from existing bus lanes to ensure these can 
be used effectively by bikes, as well as buses 

• Relocation of loading into side streets where required 

• Consideration of extending bus lane hours of operation 
 
Designs for this scheme have been drafted with the intention to go to Stakeholder 
Notification in the coming weeks. 



3. Granton Square to Marine Drive  
 
Summary of Proposal 
 
This scheme is part of overall emergency measures in response to the Covid-19 
pandemic, that re-designate key parts of the road network to help pedestrians and 
cyclists travel and exercise safely while meeting physical distancing requirements.  It 
is proposed to close a section of West Shore Road between the last industrial unit 
(travelling westbound) and the entrance of Forth Quarter Park.  It is also proposed to 
provide a combination of advisory cycle lanes and traffic calming measures along the 
remainder of the route between the entrance to the Prom (opposite Granton Castle 
walled garden) to near Granton Square.  
 
Following notification of businesses on a previous design that proposed one-way 
traffic flows the proposal has been amended as a result of feedback received. The 
feedback received mainly objected to the one-way road proposal and therefore this 
evolution of the design aims to mitigate the potential impact on the commercial 
premises and the vehicular movement associated with them (in particular HGVs). 
 
This proposed measures / intended outcomes are: 

• West Shore Road would be closed from the last industrial premises near 
Gypsy Brae until the entrance of Forth Quarter Park.  Therefore, the section of 
West Shore Road would function more like an industrial estate / cul-de-sac 
rather than a through road.  

• Gated / bollard access retained for service vehicles requiring access to the 
prom. 

• Industrial traffic and cars would no longer be mixing with people walking and 
wheeling at the entrance to the prom at Gyspy Brae. Traffic free active travel 
link will be created between Forth Quarter Park and Silverknowes 
Promenade. 

• Promenade parking retained either side of closure. 

• LGVs would have to turn inside the individual industrial parks away from the 
carriageway.   
 

On-carriageway provision for cyclists along West Shore Road and West Harbour 
Road towards Granton Square will be improved through the introduction of uni-
directional advisory cycle lanes and traffic calming measures. Parking and waiting 
restrictions will also be introduced. West Shore Road would be quieter making the 
advisory cycle lanes and traffic calming perform better.  
 

• West Shore Road and Harbour Road vehicular traffic to use middle of the 
road and only enter cycle lanes when passing each other. 

• Through traffic to be diverted along Waterfront Avenue. 

• The scheme will terminate at the junction of West Harbour Road and Oxcraig 
Street and will tie in with the existing shared use path towards Granton 
Square. 

• The design team are investigating the potential to remove the steel fence 
forming the boundary of Forth Quarter Park with West Shore Road.  It is 
anticipated that this would create a significantly more pleasant environment 
for walking and cycling 



4. Braid Hills Road / Drive and Liberton Drive 

 
Summary of Proposal 
 
This scheme is part of overall emergency measures in response to the pandemic, 
that reallocates key parts of the road network to help pedestrians and cyclists travel 
and exercise safely while meeting physical distancing requirements. It is proposed to 
improve the environment for cyclists in what is, at present, a car dominated layout. 
Road space would be reallocated to allow the installation of segregated cycle ways 
at particular/selected sections of Braid Hills Road/ Drive and Liberton Drive. 
 
Four design options were initially prepared, as outlined as follows: 

• In option 1, Braid Hills Road / Drive would remain open to vehicular traffic with 
segregated, uni-directional cycle lanes provided. These segregated cycle 
lanes would be in place from the junction of Braid Road / Braid Hills Road to 
the junction of Liberton Road / Liberton Brae.  

• Option 2 provides segregated, uni-directional cycle lanes from the junction of 
Braid Road / Braid Hills Road to a closure point just east of the junction with 
Braid Hills Avenue. There would also be a closure point at the junction of 
Braid Farm Road and Braid Hills Road. From here Braid Hills Road / Drive 
would remain closed until the junction with Liberton Tower Lane. East of this 
closure point, a segregated, bi-directional cycle lane would be provided on the 
southern edge of the carriageway until the junction with Alwickhill Road and 
east of this, segregated, uni-directional cycle lanes would be provided until the 
junction with Liberton Brae. 

• In Option 3 a closure point would be situated on Braid Hills Road, just east of 
the junction with Braid Hills Avenue. A closure point would also be introduced 
at the junction of Braid Farm Road and Braid Hills Road. From here Braid Hills 
Road / Drive would remain closed until the junction with Liberton Tower Lane. 
East of this closure point, a segregated, bi-directional cycle lane would be 
provided on the southern edge of the carriageway until the junction with 
Alwickhill Road where the scheme would terminate.  

• The fourth option would include the same closure point at Braid Hills Road 
east of the junction with Braid Hills Avenue. A closure point would also be 
introduced at the junction of Braid Farm Road and Braid Hills Road. From 
here Braid Hills Road / Drive would remain closed until the junction with 
Liberton Tower Lane. 

 
A fifth option has now been developed which combines bi-directional cycle lanes with 
soft segregation on the westbound lane, between Braid Farm Road and Liberton 
Tower. This would require the central hatching to be removed but would allow two-
way traffic to be retained. In addition, the speed limit would be reduced in the open 
section from 40mph to 30mph.  In designing this option, careful integration would be 
required with the uni-directional cycle lanes at either end of the core section of the 
scheme including Liberton Drive.  A full design for this option will be developed, if 
approved, in advance of consideration by the SfP Design Review Group and then 
stakeholder notification.   
 
Following consideration of all of the above options, officers recommend progressing 
with option 5 at this location. 



 
5. Bellevue to Canonmills 

 
Summary of Proposal 
 
This scheme is part of overall emergency measures in response to the Covid-19 
pandemic, that re-designates key parts of the road network to help pedestrians and 
cyclists travel and exercise safely while meeting physical distancing requirements.  It 
is proposed to improve the environment for cyclists in what is, at present, a car 
dominated layout. Carriageway space will potentially be reduced wherever possible 
and uni-directional with segregated cycle ways implemented. The intended outcome 
of this is to provide safer spaces for local communities to exercise whilst social 
distancing as well as providing cycling connections to key local destinations.  The 
scheme intends to link into wider improvements for pedestrians and cyclists at 
Broughton Roundabout and Broughton Street creating an improved corridor from 
Canonmills to York Place. 
 
The measures we will be considering are: 
 

• Converting the existing uni-directional advisory cycle lanes from Bellevue to 
Canonmills to segregated cycle lanes using temporary measures. 

 

• Increasing footway at junction of Bellevue Crescent and Rodney Street to aid 
social distancing, assist pedestrians at crossing and improve safety for 
cyclists at junction by slowing vehicles turning out from Bellevue Cres.  
Creation of a more perpendicular junction will make cyclists more visible and 
less likely to be in driver’s blind spot.  May combine with addition of red 
screed in junction to further enhance visibility of cycle lane. 

 

• Reduction of northbound lane width at Rodney St to enable extension of 
footway either side. 

 

• Removal of southbound traffic lane at Canonmills to enable footway widening 
and addition of segregated uni-directional cycle lane (temporary measures) on 
uphill and advisory lane on downhill side. 

 

• Addition of segregated uni-directional cycle lane (temporary measures) on 
either side of Huntly St 

 

• Part removal of railings at Warriston Road junction.  Addition of red screed to 
make cycle lane more visible at junction prior to start of segregation. 

 
Designs influenced and supported by Commonplace Data.  Consultation to be 
arranged with stakeholders; New Town and Broughton Community Council; Better 
for Broughton. 
 
Decisions to be taken internally on the viability of elements of the above measures, 
particularly the effects of removing lanes of traffic. 
 
 



 
6. Meadowplace Road / Ladywell Junction 

 
Summary of Proposal 
 
In July a scheme for segregated cycleways was initially proposed as part of the SfP 
programme. This scheme was put on hold pending further funding allocation. With 
this funding now secured, the project is being brought back into the programme. With 
the additional funding it is possible to extend the cycleways along Ladywell Road 
creating an important link for people around the Corstorphine High Street area.  
 
Justification 

• Under the Edinburgh Street Design Guidance, the amount of traffic on 
Ladywell Road places it in the category where segregation should be 
considered in order to make cycling feel safe and attractive.  

• The link connects local people in Corstorphine to local shops, greenspaces 
and onward to existing cycle routes: QuietRoute 9 and QuietRoute 8. In so 
doing, this link helps create a more cohesive network for active travel in this 
area. 

• Requests for segregated cycleways were made through the Commonplace 

engagement. 

• This link was considered at the scoping stage of the Orchard Brae 

Roundabout scheme, however budget limitation at that time prevented the 

scheme being taken forward. Additional funding means this is no longer a 

limiting factor. 

 

 
  



7. Orchard Brae uphill cycleway 
 

Summary of Proposal 
 
A segregated uphill cycleway along Orchard Brae from the Orchard Brae 
Roundabout to the A90. 
 
Justification 

• Orchard Brae is a steep hill where the speed difference between people on 

bikes and cars is significant. A segregated cycleway will make bike journeys 

along this road safer. 

• Through Spaces for People new cycleways and cycles improvements, such 

as bus lanes, have been delivered along Crewe Road South and the A90 with 

safety improvements to be delivered at the Orchard Brae Roundabout. 

Delivering a cycleway Orchard Brae is a logical addition to the cycleways in 

the area as it completes the link between cycle provision on the A90 and 

Crewe Road South. This will give safe access by bike for local people to many 

destinations, in particular the Western General Hospital. 

• This link was considered at the scoping stage of the Orchard Brae 

Roundabout scheme, however budget limitation at that time prevented the 

scheme being taken forward. Additional funding means this is no longer a 

limiting factor. 

• Requests for the making a cycle link to the A90 from Orchard Brae 

Roundabout was raised by Spokes during the notification for Orchard Brae 

Roundabout 

• A request for an uphill cycleway was made by through the Commonplace 

engagement, with 24 people agreeing with it. 

Proposed scheme extents 

 



Appendix 3: Assessment Considerations for retention of projects initially 

introduced under the Spaces for People programme 

These considerations will be used to assess each scheme in a post-pandemic 

situation environment, identifying if retaining or adapting measures would be 

appropriate.  It should be noted that some are similar to the criteria used to evaluate 

schemes for inclusion in the Spaces for People programme, however there are some 

differences e.g. on-going physical distancing is not included.  

 

1. Does the project encourage walking and/or cycling? 

• Does the project improve conditions for walking on the streets concerned 

and/or contribute to a connected network of safe and pleasant routes for 

walking? 

• Does the project improve conditions for cycling on the streets concerned 

and/or contribute to a connected network of safe and pleasant routes for 

cycling? 

 

2. Does the project have beneficial impacts on the street environment? 

• Does the project make impacted streets (especially shopping streets) 

more attractive as places to linger by reducing traffic speeds or volume, 

increasing space for pedestrians, or allowing scope for environmental 

improvements? 

 

3. What are the project’s impacts on public transport? 

• Is the project likely to impact positively or negatively on public transport 

users and services in a scenario where traffic is at pre-Covid levels? 

• Could the project be modified to reduce or ameliorate impacts on public 

transport users and services? 

 

4. What are the project’s impacts on traffic disturbance of communities? 

• On balance, does and will the project impact positively or negatively on 

traffic disturbance of communities, or is it likely to be neutral? 

• Can the project be modified to reduce or ameliorate impacts on traffic 

disturbance? 

 

5. What are the project’s impacts on residents of streets that are the 

subject of measures? 

• On balance, how does the project impact on people living on the 

street/road that is the subject of measures? In particular: 

• What is the impact on traffic volume and speeds? 

• What is the impact on the ability to safely cross the road? 

• What is the impact on car parking? 

• What is the impact on necessary servicing? 

• Can the project be modified to reduce or ameliorate negative impacts 

without undue impact on any benefits? 



 

6. What are the project’s impacts on businesses? 

• Are any improvements to the street environment likely to be beneficial for 

businesses in a post-Covid scenario? 

• To what extent does the project restrict or inhibit servicing of businesses? 

• To what extent does the project reduce car parking availability to support 

businesses?  

• Can the project be modified to reduce or ameliorate adverse impacts?  

 

7. What are the project’s impacts on disabled street users? 

• Is the project likely to impact positively or negatively on disabled street 

users? 

• Could the project be modified to reduce or ameliorate impacts on disabled 

street users? 

 



Appendix 4 – Project List for measures near Schools 

School Proposal Status 

Murrayburn Primary School  
Vehicle prohibition and footpath widening at 
school frontage, DYL’s at junctions to improve 
visibility. 

All measures in place.  

Gylemuir Primary School   
One way school gate system to be arranged 
with school, as well as a park smart campaign. 
Prohibit vehicles on loop outside school. 

Measures in place, including temporary path. 
Vehicle prohibition out for notification. 

Carrick Knowe Primary 
School  

Cut back all vegetation on Lampacre Road. 
Prohibit vehicles at school frontage.  

With Parks and Greenspace. All measures in 
place. 

Broomhouse Primary School  
One way school gate system to be arranged 
with school, liaise with St David’s Church to use 
as Park and Stride. 

Measures in place. Passed on request for cycle 
lane on Broomhouse Road to Active Travel as 
discussed at DRG.  

Forrester High School   
Segregated Cycle Lanes (Linking in with 
Meadow Place Road). 

Active Travel leading on this. 

Trinity Primary School  
One way school gate system to be arranged 
with school. 

Measures in place. Playgrounds and gates marked 
and stickered. 



Appendix 4 – Project List for measures near Schools 

Wardie Primary School   
Arrange opening other gates with school for one 
way systems at pick up and drop off time. Close 
access lane to traffic. 

All measures in place. School don’t need closure. 

Victoria Primary School  
Run a Park Smart campaign, ensure both gates 
are open for access into school, implement 
footpath widening and close road to traffic. 

Footpath widening in place. School don’t need 
closure. 

Trinity Academy   
No measures as permanent 20mph on Craighall 
Road is at TRO stage. 

N/A 

Bruntsfield Primary School   Prohibit vehicles at school frontage. All measures in place. 

Buckstone Primary School  
Ensure both gates are open for access into 
school and agree a one way system at the 
gates. Prohibit vehicles at school frontage. 

 Spoke to HT and BM. Marked waiting spaces on 
footway. To go to CIMT for approval.  



Appendix 4 – Project List for measures near Schools 

South Morningside Primary 
School   

Encourage Waitrose for use as a Park and 
Stride site. Prohibit vehicles at school frontage 
on Canaan Lane. 

All measures in place. 

Boroughmuir High School  Widen NE footway of Viewforth. All measures in place. 

Sciennes Primary   
Footway widening at gates. Will also arrange for 
diversion signs to be relocated from footways. 
Road closure along frontage.  

All measures in place, footway widening removed 
following implementation of closure. 

Tollcross Primary   

Liaise with school on making gates one way and 
utilise car park gate also, restricting entry times 
for teachers. TDD delivering footpath widening 
here. 

All measures in place. 

Preston Street Primary   
Liaise with school on one way gate system, lane 
closure on Dalkeith Road, remove guardrail and 
widen footways. 

All measures in place. 

James Gillespies Primary 
and High Schools   

Liaise with schools on creating in/out gate 
system. Remove guardrail and implement 
pavement widening temporarily. 

All measures in place.  



Appendix 4 – Project List for measures near Schools 

Royal Mile Primary School  
No measures possible due to surrounding 
infrastructure. 

Suggestion of parent waiting areas taken up by 
HT. 

Taobh na Pairce  
Encourage parents to use side gate as more 
space. 

Arranged with school. 

Canal View Primary   

Use Westside Plaza as a Park and Stride site, 
have teachers at the vehicle access to stop 
vehicles entering the school car park at the start 
and end of the day to ensure social distancing, 
restrict entry times for teachers. 

Emailed school.  

Clovenstone Primary   Arrange one way gates with school. Delivered arrows for one way system. 

Sighthill Primary   

Ensure paths surrounding the school are clear 
of vegetation. Liaise with school to open main 
gate to create a one way in/out system that will 
be delineated with cones/ barriers. 

With Parks and Greenspace. Delivered arrows to 
school. 

 

Wester Hailes Run paths for all campaign. With officer to contact HT. 
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Corstorphine Primary 
School  

Vehicle prohibitions and footway build outs All measures in place.  

East Craig’s Primary School  Arrange one way gates with school. 
Been in touch with school, one way system 
working fine. 

Fox Covert Primary School/ 
St Andrews   

Arrange a one way gate system with school, 
organise park and stride from Drum Brae Hub. 

 Working fine. Arrows delivered. 

Hillwood Primary School  Arrange one way gate system. Arrows delivered. 

Roseburn Primary School   Arrange one way gate with school. With officer to contact HT.  

Craigmount High School   Being addressed by East Craigs LTN. N/A. 

Dean Park Primary   
Liaise with school on gate management system 
at entry/ exit times. 

With officer to contact HT. 
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Ratho Primary School  

Liaise with Bridge Inn as a Park and Stride site, 
arrange pick up/ drop off with the school 
recommending parents leave their children 
before they get to the school gate, if this is not 
possible, the vehicle access should be utilised 
as an exit point for parents, this would restrict 
entry times for teachers. 

Spoke to Chris and delivered arrows. School 
warning signs and DYL's at the crossing point on 
North Street with team for notification.  

Balerno High School  
TTRO for DYL’s to prevent drop off happening 
in cycle lane on Bridge Road along school 
frontage. 

With team to go to notification.   

Queensferry Primary School  
Arrange one way gate system with the school, 
TTRO at school frontage to prevent parking 

All measures in place.  

Kirkliston Primary School  
One way gate system, restrict teachers access 
times to car park. Encourage Park and Stride. 
Install temporary hard standing at school gate.  

Marked playground. Matting installed at gate.  

Echline Primary School  
One way gate system, restrict teachers access 
times to car park, TTRO at school frontage to 
prevent parking. 

All measures in place. 
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Dalmeny Primary   
Liaise with the school on setting up a walking 
bus to reduce number of parents at the school. 

No further action at this time, officer has contacted 
school.  

Queensferry High School   
Permanent measures in progress via Schools 
team. 

Officer met with head and H&S. Lining work 
complete in school grounds to mark a temporary 
path.  

Blackhall Primary School 

Arrange vegetation to be cut back on approach 
to school. Mark 2m spacing on footpath at 
school gates. Investigate segregating cycle 
lanes on Craigcrook Road. 

With Parks and Greenspace. With AT for 
consideration/design of segregated cycle lanes. 

Clermiston Primary School 
Mark 2m spacing at school gates, remove 
guardrail in Parkgrove Place. 

 Visited and delivered arrows 

Davidsons Mains Primary 
School 

No waiting TTRO between the school and the 
Turtle Dove café to keep cycleway clear and 
maximise footway width. Arrange park and 
stride with school, continue to promote the cycle 
train and WOW. Install prohibition of vehicles 
and footway widening. 

With officer to contact HT on soft measures. Lining 
approved by CIMT. Closures/ widening with team 
for notification.  
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Cramond Primary School Mark 2m spacing at the school gate. Footways marked out.  

The Royal High School 
Liaise with school on one way system. Widen 
footway by 2m on south side of Barnton 
Avenue. 

All measures in place. 

Balgreen Primary School 
Liaise with school on one way system. Have 
requested additional DYL's.  

Reverse direction system working fine. 

Craiglockhart Primary 
School 

Liaise with school on one way system. Widen 
footways around school and remove guardrail. 
Introduce parking restrictions to clear towpath 
entrance. 

Measures removed in the October week following 
discussion with HT. Staggered start times working 
fine for them.  

Dalry Primary School 
Liaise with school on one way system. Widen 
footways around school. 

With officer to contact HT on soft measures. 
Additional widening out for notification. 

Stenhouse Primary School 
Liaise with school on one way system. Close 
Saughton Mains Drive at frontage of school to 
create more space for pedestrians.  

Out for notification. Visited and delivered arrows to 
enable pedestrian one way. School do not require 
closure.  

Tynecastle High School Liaise with school on one way system. Officer contacted school. 
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Craigour Park School 
Encourage Park and Stride. Prohibit vehicles on 
Moredun Park Street. 

With team for notification. 

Gilmerton Primary School 
Additional enforcement from PS to enforce 
school streets. 

Additional enforcement being carried out by Police 
Scotland.  

Liberton Primary School 
Road closure at school frontage, investigate 
new temporary footway to rear of school. 

Awaiting info from care home and school to 
Implement closure as may now not be required.  
Temporary path installed.  

Prestonfield Primary School 

Widen footway along frontage of school, 
introduce TTRO to prevent parking opposite 
school. Liaise with school on one way gate 
system. Close road along school frontage. 

Lining in place in October Holidays. Road closure 
with team for installation.  

Liberton High School Remove guardrail at Mount Vernon entrance. Guardrail removed. 

Leith Primary School 
Liaise with school on one way system and 
marking out footway. Request enforcement from 
Police Scotland on School Streets. 

Officer contacted school. Additional enforcement 
being carried out by Police Scotland. 

Craigentinny Primary School 

Liaise with school on one way system and 
marking out footway. Widen footway along 
frontage, implement one way and revoke 
parking.  

All measures in place.   
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Hermitage Park Primary 
Widen footway at front of school, remove 
guardrail.  

All measures in place.   

Lorne Primary School 
Liaise with school on one way system and 
marking out footway. Build out footway and 
revoke parking at frontage.   

All measures in place.  

Leith Academy 
Contact school to ensure all access gates are 
being used.  

Officer contacted school.  

Towerbank Primary School 
Contact school to see if they require arrows. 
Request additional School Streets enforcement 
with Police Scotland.  

Officer contacted school. Additional enforcement 
being carried out by Police Scotland. 

Duddingston Primary 

Request additional School Streets enforcement 
with Police Scotland, communicate Park and 
Stride with Parents. SfP installing segregated 
cycle facilities on Duddingston Road. 

Officer contacted school. Cycling facilities in place.  
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Brunstane Primary School 
Prohibit vehicles/ close Magdalene Drive along 
frontage of the school and install DYL’s on bend 
in Magdalene Gardens.  

DYL’s in place, amendment to vehicle prohibition 
with team for notification.  

Parsons Green Primary 
School 

Liaise will school for requirement of footway 
arrows and implementation of WOW. Closure 
on Paisley Drive. 

All measures in place. 

Royal High Primary School 
Liaise with school on any additional support/ 
arrows they need.  

Officer contacted school. 

Portobello High School 
Stanley Street closed under SfP for active 
travel/ physical distancing. 

Officer contacted school. 

Craigroyston Primary School 
Liaise with school on one way gates and to see 
if closure of Muirhouse Place West would be 
beneficial. 

With officer to liaise with school. 

Pirniehall Primary School 
Prohibition of motor vehicles along school 
frontage 

To go to CIMT for approval 
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Forthview Primary School 
Liaise with school on one way gates and to see 
if closure of the bend on West Pilton Place 
would be beneficial. 

With officer to liaise with school. 

Craigroyston High School Liaise with school on one way gates. Officer contacted school. 

St Joseph’s RC Primary 
School 

Liaise with school on one way gates 
Officer has dropped off arrows and marked 
footway. 

Castleview Primary School 

Extend Footway by 1 metre along school 
frontage, remove guardrail and introduce DYL's 
from Greendykes Road along the school 
frontage. 

Officer arranging installation.  

Newcraighall Primary 
School 

Liaise with school on Park and Stride. Officer contacted school. 

Castlebrae Community High 
School 

Introduce parking restrictions to keep junction 
clear. 

Officer arranging installation. 

St John Vianney's RC 
School 

Prohibit motor vehicles along frontage of school, 
maintain access for residents and waste. 

All measures installed. 

St Catherine's RC Primary 
School 

Prohibit motor vehicles along frontage of school, 
maintain access for residents and waste. 

Officer arranging installation. 



Appendix 4 – Project List for measures near Schools 

St Francis RC/ Niddrie Mill 
Primary School 

Prohibit vehicles on Moffat Way and Collier 
Place around school frontage. 

With team for notification 

St Johns RC Primary School 
Existing School street. Cycle Segregation being 
installed by another workstream. 

N/A 

St Marys Leith RC Primary 
School 

Existing School Street and beside space for 
exercise closure on Leith Links. 

N/A 

Holy Rood RC High School 
Officer liaising with school on potential 
measures. 

Officer in contact with school. 

St Marys RC Primary School 
Mark out footprints etc around school and in 
playground. 

With officer to install. 

Juniper Green Primary 
School 

Prohibition on vehicles on Baberton Mains 
Wynd and adjoining Streets, Officer to liaise 
with Golf Club on using car park as Park and 
Stride. 

To go to CIMT for approval 

Nether Currie Primary 
School 

New waiting and loading restrictions on the 
bend on Thomson Crescent. Officers to contact 
the school on AT promotion.  

To go to CIMT for approval. 
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Currie Primary School 

Officer to liaise with school on park and stride 
sites such as Scotmid. Introduce prohibition of 
vehicles on Curriehill Road at school frontage, 
introduce waiting and loading restrictions to 
keep junctions clear.  

With officer to arrange installation. 

Bonaly Primary School 
Introduce Prohibition of Motor Vehicles on 
Bonaly Brae, liaise with school on one way 
gates.  

To go to CIMT for approval 

Colinton Primary  Existing School Street  N/A 

Longstone Primary 
Introduce Prohibition of Motor Vehicles on 
Redhall Grove. 

To go to CIMT for approval 

Oxgangs Primary   Officer liaising with school.  

Pentland Primary 
Introduce Prohibition of Motor Vehicles on 
Oxgangs Green and restrictions on Pentland 
Drive.  

With team for notification. 

Firrhill High School   Officer liaising with school.  

Braidburn 
Working with the school on traffic management 
for their buses. 

Officer liaising with school.  
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Abbeyhill Primary School None - Existing School Street N/A 

Broughton Primary School 
Officer arranging vegetation cut backs and 
arranging park and stride sites with school. 

With Parks and Greenspace. Officer liaising with 
school. 

Leith Walk Primary School 
Introduce one way system on Brunswick Road, 
widen footpath along frontage of school.  

To go to CIMT for approval. 

Drummond High School Officer arranging vegetation cut backs With Parks and Greenspace. 

Gracemount Primary School 
Prohibit Motor Vehicles on Gracemount House 
Road. 

With team for notification. 

Gracemount High School 
Refresh all cycle lane markings on Lasswade 
Road. Officer to liaise with school on one way 
system.  

With officer for installation.  

Holy Cross RC Primary 
School 

Prohibit motor vehicles on Craighall Terrace, 
officer to liaise with school on footway markings.  

With team for notification. 

St Marks RC Primary School 
New DYLs at the junction at the school, 
temporary path. 

With team for notification. Temporary path 
installed.  

St Marys RC Primary School 
Officer to liaise with school on installing 2m 
markings and arrange vegetation cut back. 

Officer liaising with school. With Parks and 
Greenspace. 
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St Peters RC Primary 
School 

Existing School Street, officer to liaise with 
school. 

N/A 

St Thomas Aquins RC High 
School 

Officer to speak to school on access points. Officer liaising with school 

Ferryhill Primary School 
Prohibition of motor vehicles along school 
frontage. 

With team for notification. 

Flora Stevenson Primary 
School 

Officer liaising with school on potential 
measures 

N/A. 

Granton Primary School 
Prohibit motor vehicles on Wardieburn St W and 
Wardieburn St E. widen footway on Boswall 
Parkway along school frontage. 

With team for notification. 

Stockbridge Primary School Officer to liaise with school on markings. N/A 

Broughton High School 
Officer liaising with school on potential 
measures. 

N/A 

St Cuthberts RC Primary 
School 

Officer marking footways at school and 
arranging vegetation cut backs.  

Officer liaising with school. With Parks and 
Greenspace. 

St Davids RC Primary 
School 

Officer liaising with school on potential 
measures. 

N/A 

St Joseph’s RC Primary 
School 

Officer liaising with school on potential 
temporary access. 

N/A 

St Margaret’s RC Primary 
School 

Officer marking footways at school and 
arranging vegetation cut backs.  

Officer liaising with school. With Parks and 
Greenspace. 



Appendix 4 – Project List for measures near Schools 

St Augustine’s RC High 
School 

Officer liaising with school on potential 
measures 

N/A 

Basil Paterson Schools Officer arranging vegetation cut backs.  N/A 

Cargilfield Officer arranging vegetation cut backs.  N/A 

Clifton Hall No measures identified. N/A 

Fettes College No measures identified. N/A 

George Watsons 
Potential vehicle prohibition on Merchiston 
Gardens - School currently liaising with 
residents. 

N/A 

George Heriots  
Considered under SfP Buccleuch Street project 
-officer to liaise with school on one way. 

N/A 

Mannafields Christian 
School 

Officer to liaise with school on Park and Stride. N/A 

Mary Erskine and Stewarts 
Melville 

No measures identified for ME. Officer liaising 
with SM.  

N/A 

Merchiston Castle No measures identified. N/A 

Regius School Officer to liaise with school on Park and Stride. N/A 

Rudolf Steiner 1.5m footway widening along school frontage. With team for notification. 

St Georges School Prohibit motor vehicles on Crarae Avenue. With team for notification. 
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St Mary's Music School No measures required. N/A 

Edinburgh Academy 
Officer liaising with school on potential 
measures. 

N/A 

Montessori Arts school No measures required. N/A 
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