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1. Recommendations 

1.1 Transport and Environment Committee is asked to note: 

1.1.1 This update on the Spaces for People (SfP) programme; and 

1.1.2 The schedule of proposed measures near schools in Appendix 2 and the 

schedule of changes to school related road closures (Appendix 3). 
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Report 
 

Spaces for People Update – April 2021 

2. Executive Summary 

2.1 This report provides an update on Spaces for People (SfP) measures implemented 

over the last twelve months, notes minor changes to existing schemes and provides 

an update on the scheme delivery programme.   

3. Background 

3.1 The Scottish Government’s SfP Programme was introduced in May 2020 to protect 

Public Health, reduce the likelihood of danger to the public and provide safe options 

for essential journeys. 

3.2 As Roads Authority, the Council has powers to revise road layouts or introduce 

features on public roads without the need for Traffic Regulation Orders, Temporary 

Orders or Notices. Temporary Traffic Regulation Orders (TTROs) are generally 

required when parking or traffic restrictions are required.   

3.3 The Council’s Policy and Sustainability Committee approved creating safe spaces 

for walking and cycling in May 2020 in response to the impact of COVID-19.   

3.4 To date the SfP programme has installed: 

• 39 kilometres (km) of segregated cycle infrastructure; 

• 11 widened footpaths in city centre and town centre locations to create more 

safe space for pedestrians; 

• Three city centre pedestrian zones; 

• Seven areas for safe access to Spaces for Exercise; 

• 29 road closures or vehicle prohibitions for schools; and 

• 54 measures to reduce the risk of infection near school gates. 

3.5 The last project update was considered by Transport and Environment Committee 

on 28 January 2021. 

3.6 Since then the project team have continued to develop and progress detailed 

project designs for the final remaining schemes. Due to adverse weather there have 

recently been delays to the installation programme. At the time of writing this report 

https://democracy.edinburgh.gov.uk/ieListDocuments.aspx?CId=135&MId=5511&Ver=4
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the final delivery programme was under review, however, some schemes may not 

be delivered by the current funding deadline (mid-May 2021). 

3.7 The total SfP fund allocation is £5.25m, with projects to be completed by mid-May 

2021.  The project spend up to mid-May 2021 is expected to be in the region of 

£4.1m. Discussions are on-going with Sustrans to agree what funding would be 

appropriate for possible future options in 2021/22 and 2022/23.  

4. Main report 

Spaces for People Context and Benefits 

4.1 At this stage of implementation, officers have revisited the original context and 

benefits of SfP measures in the city.  These are: 

4.1.1 Creating space in the city centre – measures to create space in the city 

centre to encourage residents, visitors and shoppers to return safely, in turn 

supporting economic recovery; 

4.1.2 Creating safe space in town centres –footpath widening in local town 

centres has provided essential space for people to pass others safely and 

maintain physical distancing. These measures have tried to strike a careful 

balance between creating space for shoppers and residents, creating the 

right environment and access for servicing, deliveries and parking. Clearly, 

the economic recovery of the city and town centres is critical as we progress 

through and exit the pandemic; 

4.1.3 Safe access for exercise – providing safe local access to spaces for 

exercise continues to be a priority to support physical and mental health, 

especially as we now start to progress out of the winter lock-down period; 

4.1.4 Safe cycle lanes for commuting and exercise – on completion of the 

programme, almost 40km of segregated cycle lanes will have been created 

on arterial and distributer routes across the city. These routes will provide an 

important network to allow people to choose to cycle, where possible, for 

exercise, for health and to reduce the risk of transmission of infection; 

4.1.5 Safety around schools – keeping young people, parents and carers safe is 

critical following the return of pupils to school. The majority of school 

schemes create more space for everyone and reduce conflict between 

children and moving vehicles; and 

4.1.6 Clearing streets – working with Living Streets to remove clutter from 

pavements is a valuable and long-awaited project. In addition, improvements 

are being planned at existing pedestrian crossing facilities in key locations to 

reduce waiting times and improve road safety for pedestrians. 

4.2 Larger schemes are subject to bi-monthly review to consider: 

4.2.1 Project outcomes in relation to original programme objectives; 

4.2.2 Findings from Stage 3 (post implementation) Road Safety Audits (where 

appropriate); 



4.2.3 Feedback from residents/businesses; 

4.2.4 Changes in immediate or adjacent traffic patterns; and 

4.2.5 Feedback from any key stakeholders (including emergency services/Lothian 

Buses/Accessibility groups etc). 

Programme Update and Scheme Reviews 

4.3 The schedule in Appendix 1 sets out all current and proposed projects in the 

programme, noting the scope, status and recommendations (excluding school 

schemes). 

4.4 Following representation, engagement and/or internal scheme review, amendments 

to nine schemes have been undertaken or are proposed: 

4.4.1 Braid Road – following approval in January 2021 and a recent Stakeholders 

Workshop, a revised design has been developed for reopening the road 

closure in a southbound direction. It is expected that Braid Road will be 

reopened southbound by end of April 2021; 

4.4.2 Tollcross – the planned road resurfacing works at this location have been 

delayed. The impact on bus services of the loss of bus lanes on Earl Grey 

Street will be closely monitored, with particular consideration to anticipated 

increasing passenger numbers and the need to reinstate strategic bus lanes; 

4.4.3 Portobello High Street – following representation from various stakeholders, 

a bay suitable for loading has been created adjacent to Portobello Baptist 

Church. Unfortunately, due to the nature of TTROs, this bay may not be 

reserved for specific organisations; 

4.4.4 Morningside Road/Brunstfield and Tollcross – following representations 

from local traders a joint site visit was undertaken. After engagement with 

Ward Councillors and Community Councils various minor revisions are 

recommended on this route to improve servicing access whilst maintaining 

safe spaces for all road users. At the time of writing, the scope of changes 

had not been agreed, however, changes will be made as soon as reasonably 

possible; 

4.4.5 Corstorphine Town Centre – following representations from various 

stakeholders, a bay suitable for loading has been created adjacent to St 

Johns Road Dental Practice. Unfortunately, due to the nature of TTROs, this 

bay may not be reserved for specific organisations; 

4.4.6 South Bridge – this scheme is to install widened footpaths with segregated 

cycle lanes on each carriageway. Bus stops will be relocated on to North 

Bridge/Nicholson Street and the High Street junction will be prioritised for 

north/south traffic flows.  Considering current programming pressures, the 

scheme has been revised to remove the proposed Bus Gate and temporary 

traffic signals installation at the George IV Bridge/Chamber Street junction. 

(Roadworks are planned in this area and will require further consideration); 



4.4.7 Silverknowes Road North – reopened on 13 March 2021 to allow the 

reinstatement of the bus service to the Silverknowes Promenade area; 

4.4.8 Granton Square to Marine Drive – considering the dynamic nature of this 

area and the balance between commercial activity and safe access for 

pedestrians and cyclists, this scheme has been revised to consider the 

introduction a simple road closure near the Forthquarter Park and 

Promenade entrance. This scheme is currently under internal review; and 

4.4.9 Starbank Road – the original proposal was to consider pavement widening 

on the north section of this route. Scheme proposals are still to be confirmed 

with options considering part-time Sunday road closures or footpath widening 

at the most congested areas. 

4.5 A small number of minor scheme changes are also outlined in Appendix 1. 

4.6 There are three schemes that need to be postponed and are not planned for 

installation under the current SfP Programme.  As installation is not expected until 

June/July 2021 on Braid Hills Drive, Musselburgh to Portobello Promenade and 

Orchard Brae uphill cycleway, it is recommended to postpone these schemes and 

consider development, engagement and installation under alternative future 

funding. 

4.7 Due to ongoing discussions regarding a permanent scheme the scheme on 

Restalrig Road South (Smokey Brae) will also be postponed. 

Commonplace – Scheme Updates 

4.8 Public suggestions and comments on the SfP programme were gathered between 

29 May and 29 June 2020 using the ‘Commonplace’ online tool. 

4.9 The table below provides an update on the schemes approved by Committee in 

November 2020: 

Location Scheme  Progress Update 

Broughton Street Pavement widening 

and uphill cycle land 

Unfortunately, limited footpath 

widening possible on Broughton 

Street due to network capacity 

constraints. Specific loading 

requirements, for particular 

businesses (heavy items), require 

some loading bays to remain. 

Scheme extended to include cycle 

segregation on Bellevue down to 

Canonmills junction. 

Installation expected May 2021 



Broughton Street 

Roundabout 

Revisions to the 

roundabout layout to 

reduce road space, 

improve the layout 

for pedestrians. 

Improvements around roundabout to 

reduce road width and widen 

pavements. 

Installation expected May 2021 

Restalrig Road 

South (Smoky Brae) 

Pavement widening 

and uphill cycle lane 

See paragraph 4.7 

Starbank Road Pavement widening 

with give and go 

traffic management.  

See paragraph 4.4.9 

Seafield Road East 

(Fillyside Road) 

Pedestrian/cyclist 

crossing point and 

pavement widening  

Signalised pedestrian crossing and 

local footpath widening to be 

installed near the junction May 2021 

Princes Street 

(West End) 

Footpath widening The overhead construction hoarding 

and pedestrian tunnel has now been 

removed and the footpath partially 

reinstated. 

Increased footpath width is now 

available. 

Musselburgh to 

Portobello Prom 

Cycle segregation See paragraph 4.6 

Portobello 

Promenade  

Improved signage 

and minor 

interventions to 

reduce speed of 

cyclists 

Local signage improvements to be 

installed in April/May 2021 

Duddingston Road Cycle segregation Design and Notification complete. 

Installation commenced April 2021 

 

Measures to Improve Access to Schools 

4.10 A number of measures to create or improve space leading to, in and around our 

school access points and travel routes have now been introduced for many Council 

and independent schools.  

4.11 These include temporary road closures, footpath widening, the introduction of 

additional waiting restrictions and changes to access arrangements as summarised 

below and in Appendix 2: 

4.11.1 124 assessments around primary, secondary and independent schools; 



4.11.2 54 individual measures near school gates to reduce the risk of infection; 

4.11.3 29 road closures or vehicle prohibitions planned; and 

4.11.4 17 footpath widening proposals. 

4.12 The Council Incident Management Team (CIMT) approved changes to road closure 

(vehicle prohibitions) timings on 18 March 2021 (as set out in Appendix 3). These 

changes reduce the active road closures times to improve access for residents’ 

visitors but continue to provide a safe environment at drop-off and collection times. 

4.13 To improve the environment around school road closures and restrictions, new 

planters are being installed and temporary traffic management signs and barriers 

are to be removed. Where possible new traffic signs and time plates will be 

mounted on planter bases.  

Continued Legal Powers  

4.14 Powers delegated to the Authority under the terms of the Road Traffic Regulation 

(1984) Act allow the introduction and retention of measures to reduce the likelihood 

of danger to the public. Where necessary under the SfP programme, these 

measures have been introduced using Temporary Traffic Regulation Notice (TTRN) 

and TTRO powers. 

4.15 At the time of writing, the national COVID-19 vaccination programme was well 

underway, and the Scottish Government announced the timetable for further 

lockdown easing from 16 March 2021.    

4.16 It is not yet possible to forecast when the measures will no longer be required in 

response to the pandemic.  However, it is expected that SfP measures will continue 

to be appropriate for a number of months yet. All schemes will be kept under review 

in line with the agreed process. 

4.17 As part of this announcement, the First Minister noted - “It is not possible to provide 

specific dates or details for coming out of lockdown beyond 17 May – that will 

depend on what impact there is from the changes already made - however my hope 

and ambition is that from early June, all of Scotland will effectively be in level 1 of 

the levels system, allowing for a further easing of restrictions – and possibly moving 

to level 0 in late June”. 

4.18 The current advice for meeting others outdoors in Level 0 suggests that individuals 

should: 

4.18.1 Minimise the number of meetings with people from other households each 

day; 

4.18.2 Stay at least two metres away from anyone who is not part of their 

household; 

4.18.3 Maintain hand and cough hygiene; and 

4.18.4 Avoid hands touching hard surfaces. 

4.19 Noting the current and anticipated Restriction Levels for the months ahead, it is 

considered that the measures set out in this report continue to be a reasonable 



interpretation of the legislation and the various interventions are considered 

proportionate in response to the pandemic.   

Street Clutter Update 

4.20 In partnership with Living Streets, the project team have reviewed and created 

working schedules for the removal or repositioning of non-essential street furniture. 

This element of the programme started in week commencing 8 March 2021 and will 

continue until the funding ends in mid-May 2021. A budget of £300,000 has been 

allocated to support this work, however, it is expected the actual cost may be in the 

region of £180,000. 

4.21 The decluttering project in over 25 streets throughout the city will, where possible: 

4.21.1 Remove, relocate or reduce signs and poles; 

4.21.2 Remove or reduce pedestrian guardrails; 

4.21.3 Relocate waste bins; 

4.21.4 Remove, relocate or reduce bollards;  

4.21.5 Remove any other street furniture not included in the above; and 

4.21.6 Remove 17 large car parking Variable-message signs that are no longer 

operating. 

Pedestrian Priority measures at Signalised Crossings – Update 

4.22 The SfP Programme has assigned a dedicated resource and allocated £100,000 

budget to improve pedestrian crossing timings and replace equipment across the 

city. The project team have identified existing controlled crossings that would 

benefit from infrastructure upgrades to improve pedestrian movements and road 

safety. A list of prioritised controlled crossing points has also been identified with 

Living Streets to find out what the impact of reduced waiting times for pedestrians 

will have on the network. 

 

Road Patching 

4.23 Although SfP funding may only be used for the introduction of temporary 

infrastructure for the immediate response to public health, it has been agreed with 

Sustrans to allocate £100,000 to infrastructure repairs and improvements (including 

localised road patching) to improve road safety for pedestrians and cyclists.  

Public Consultation and Potential Scheme Retention – Update 

4.24 The consultation and market research on the future of SfP schemes closed on 5 

April 2021. 

4.25 A significant number of responses were received from individuals, businesses and 

stakeholders.  These are now being analysed against Council’s Local Transport 

Strategy, approved City Mobility Plan, the Active Travel Action Plan, and Edinburgh 

City Centre Transformation Programme.  



4.26 It is proposed to bring details of the consultation, assessment results and 

recommendations to Transport and Environment Committee in June 2021.  

5. Next Steps 

5.1 Implementation, review and amendment of current SfP schemes will continue as set 

out in this report.  

5.2 The findings from the recent consultation will be reported to Transport and 

Environment Committee in June 2021.   

6. Financial impact 

6.1 The City of Edinburgh Council has now been allocated £5.25m from the Scottish 

Government’s SfP programme. In addition, the Council has received an allocation of 

just over £1.7m from the Sustrans Places for Everyone programme.  

6.2 The programme scheme list and implementation programme will consider the actual 

costs of delivery and available budget within each particular theme. It should be 

noted therefore that the final project programme may be subject to change. 

6.3 The total SfP budget allocation for this programme is £5.25m.  If the recommended 

scheme list is approved, including projects on hold, the anticipated total project 

spend up to the conclusion of the project (mid-May 2021) is expected to be £4.1m. 

6.4 At the time of publishing this report discussions are on-going with Sustrans to agree 

what funding would be appropriate to carry forward, considering possible options for 

2021/22 and if appropriate 2022/23. The final value is still to be confirmed, however, 

this budget projection would cover options going forward, including removal or 

reinstatement costs and the financial implication of possible scheme extensions.  

6.5 The anticipated costs to design, implement, monitor, maintain and remove 

measures (when appropriate), as well as for project management, design and 

TTRO preparation for SfP interventions will be contained within the allocated 

funding and are summarised below: 

 

Package Spaces for People 
Places for 
Everyone 

Consultancy Support 250,000   

Internal Management Costs 600,000   

Monitoring & Evaluation 
(Actual expected to be considerably less) 

175,000   

Removal Allowance 
(Increased as more schemes completed) 

877,403   

   

City Centre 146,994 689,238 



Shopping Streets 274,263 44,716 

Travelling Safely - Arterial Routes 1,181,229 519,248 

Travelling Safely - Low Traffic 
Neighbourhoods 

0 452,139 

Schools 200,000   

Spaces for Exercise 275,188   

Commonplace Interventions 315,375   

   

Street Cleaning over winter period 50,000   

Road patching 100,000  

Removal of street clutter 
(Expected spend) 

180,000  

Pedestrian priority measures at signalised 
junctions 

100,000  

Winter maintenance allowance 
(3 additional routes) 

100,000  

Additional grounds maintenance for off-
road cycle path network in Spring 2021 

25,000  

Maintenance 
 

179,193  

Replacement Defenders 21,297   

Contingency 199,058    

Spaces for People 5,250,000 1,705,341 

 

 

7. Stakeholder/Community Impact 

7.1 The process for notification on SfP schemes was agreed on 14 May 2020.  

7.2 All TTROs required to implement measures through this programme have been 

advertised on the Council website.  Due to the current COVID-19 infection 

transmission risk street bills are not currently used. 

7.3 An Integrated Impact Assessment for the programme was developed and published 

on the Council’s website.  This has recently been updated and will shortly be 

uploaded to the website.    

 



8. Background reading/external references 

8.1 None. 

 

9. Appendices 

9.1 Appendix 1  Spaces for People Project Update 

9.2 Appendix 2  Project list for measures near Schools 

9.3 Appendix 3 Changes to School road closure timings (Prohibitions) 

 

  



    

Appendix 1 – Project List / Review Recommendations  

Location Intervention  (Proposed/Actual) Review Outcome/Update 

CITY CENTRE   

South Bridge – Town Centre 
measures 

Installation of footpath widening and 
segregated cycle lanes on South Bridge.  
No cycle provision proposed on North 
Bridge due to bridge repair access. 

Revised scheme approved at CIMT 18 March 2021. 
Installation of Bus Gate and temporary signals on George IV 
Bridge reconsidered due to programme pressure. 
Installation programmed mid-May 2021 

Chambers Street Revised proposal due to programming 
pressure. 
No signals proposed 

Installation of Bus Gate reconsidered. 
Additional loading areas to be created for South Bridge/Local 
servicing. 

Morrison Street Footpath widening at Dalry Road junction Scheme on Hold. 
Suitable design not possible due to junction layout and available 
lane widths  

Cowgate N/A Scheme on Hold. 
Temporary road layout currently in place to facilitate hotel 
development 

Waverley Bridge Pedestrian area with limited servicing 
access 

Next review to be completed by end April  
Previous recommendation to continue with no changes 

Forest Road Cycle segregation Next review to be completed by end April  
Previous recommendation to continue with no changes 

George IV Bridge Cycle segregation Next review to be completed following engagement with traders. 
Site meeting/review arranged with traders on Monday 19 April. 

The Mound Cycle segregation Next review to be completed by end April  
Previous recommendation to continue with no changes 

Princes Street East End Bus gate on Princes Street and South St 
David St 

Next review to be completed by end April  
Previous recommendation to continue with minor changes to 
road markings to improve cycle safety 

Victoria Street Pedestrianised area with limited servicing 
access from George IV Bridge 

Next review to be completed following engagement with traders. 
Consider the introduction of improved disabled parking/servicing 
signage following discussions with traders 

 
 
 
 

  



TOWN CENTRES   

Queensferry High Street Pedestrian space Installation of temporary layout and one-way system completed 
week commencing 8 March 2021. 
Footpath overlay still to be undertaken. 
First review due May 2021 

Great Junction Street Pedestrian space (remove) Removed September 2020 
Scheme not successful, limited width available and not used. 

Stockbridge Pedestrian space Review completed March 2021 –  
Recommendation to continue with no changes 

Gorgie / Dalry Road Pedestrian space Review completed March 2021 –  
Recommendation to continue with no changes 

Bruntsfield Pedestrian space Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(safety related changes planned as soon as possible)  

Tollcross  Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(safety related changes planned as soon as possible). 
Consider removal of Earl Grey Street measures following 
completion of resurfacing scheme or return to bus services. 

Morningside Pedestrian space Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(safety related changes planned as soon as possible). 

Portobello Pedestrian space Review completed March 2021 –  
Recommendation to continue, loading bay installed adjacent to 
the Baptist Church to improve access 

Corstorphine Pedestrian space Review completed March 2021 –  
Recommendation to continue with reinstatement of loading bay 
near Dental practice 

Newington Corridor Pedestrian space Scheme on Hold.  
Not possible to introduce measures and maintain critical public 
transport infrastructure due to the road width. 

The Shore Quiet Corridor on Queen Charlotte Street 
and Tolbooth Wynd 

Scheme not taken forward at this time due to reduced footfall 
and conflict with nearby Tram construction. 

   



TRAVELLING SAFELY  Scheme list under review with regard to available budget 

Telford Road Cycle segregation  Proposals withdrawn due to significant impact on public 
transport, likely delays and need for costly junction changes 

Melville Drive Cycle segregation Scheme on Hold.  
Alternative routes available for cyclists. 

Wester Hailes Road Cycle segregation (Alternative plans to be 
developed) 

Scheme on Hold. 
Design constraints, conflict with distributer route and Calder 
Road junction. 

Crewe Toll Roundabout Cycle segregation (Further consideration at 
DRG – traffic modelling) 

Scheme on Hold. 
Risk of significant congestion 

Kingston Avenue closure and 
connection to Gilmerton Rd via 
Ravenswood Ave 

Road closure Scheme on Hold. 
Conflict with emergency services access 

Meadowplace Road Cycle segregation Completed April 2021 

Ladywell Road Cycle segregation Completed April 2021 

Ferry Road Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Fountainbridge Dundee St Cycle segregation Review completed April 2021 –  
Recommendation to continue with no changes 

Teviot Place / Potterow Cycle segregation Review completed April 2021 –  
Recommendation to continue with minor improvements at 
Potterow Bus Stop 

Buccleuch St / Causewayside Cycle segregation Review completed April 2021 –  
Recommendation to continue with minor changes to loading 
availability (now off peak) 

Gilmerton Road Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Duddingston Road Cycle segregation Review completed March 2021 –  
Recommendation to continue. Ongoing dialogue with Police 
Scotland regarding parking issues (site meeting TBA) 

Craigmillar Park corridor  Cycle segregation Installation completed in March 2021. 
Dialogue ongoing with local businesses regarding segregation 
unit removal to improve access 

Crewe Road South Cycle segregation (segregator units to be 
installed) 

Review completed March 2021 –  
Recommendation to continue with no changes 



Old Dalkeith Road Cycle segregation (segregator units to be 
installed) 

Review due April March 2021 –  
Existing recommendation to continue with no changes 

Comiston Road Cycle segregation Review due April 2021 –  
Previous recommendation to continue with minor changes to 
mitigate interaction between cyclists and vehicles 

Pennywell Road 
Including Silverknowes 
Parkway 

Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Mayfield Road Cycle segregation Scheme installation started week commencing 5 April 2021 

Quiet Corridor - Meadows / 
Greenbank 

Various closures Installation completed February 2021. 
Review postponed until completion of additional Quiet Route 
features. 
Additional features in the Midmar/Cluny area, associated with 
the S/B reopening of Braid Road, due to be installed in April 
2021 

A90 Queensferry Road  Bus Lanes and cycle segregation Installation to be completed April 2021 
Revisions to improve Learmonth Terrace junction to be finalised 
and installed 

A1 Corridor Bus Lanes and cycle segregation Installation completed February 2021 
Review due April 2021 

Lanark Road Cycle segregation Installation to be completed April 2021 
 

Longstone Road Cycle segregation Installation to be completed April 2021 
 

Inglis Green Rd Cycle segregation Installation to be completed April 2021 
 

Murrayburn Road (short 
section at Longstone) 

Cycle segregation Installation completed April 2021 
 

Slateford Road (A70) Cycle segregation Installation commenced early April 2021. 
Local resurfacing planned in May 2021 on Laurel Terrace 

Orchard Brae Roundabout Road markings Installation completed March 2021 

 
 
 
 
 

  



SCHEMES DEVELOPED 
FROM LTN LIST 

  

Craigs Road Crossing improvements at Craigmount High 
School and traffic calming on Craigs Road 

Installation completed March 2021 

Drum Brae North Cycle segregation Installation completed March 2021 

Leith Quiet Corridor on Queen Charlotte Street 
and Tolbooth Wynd 

Scheme on Hold. 
Not taken forward due to likely impact on Tram diversion routes. 
Leith Connections proposal under development 

Corstorphine South 
(Featherhall) 

Filtered permeability proposal. 
Footpath widening and traffic calming 
scheme developed in partnership with the 
Community Council. 

Scheme on Hold. 
Limited legal powers to introduce under TTRO. 
Corstorphine High Street scheme installed March 2021 

Corstorphine High Street Widened pavements leading to Primary 
School 

Scheme developed with Corstorphine CC. 
Installed March 2021 

   

SPACES FOR EXERCISE   

Warriston Road Road closure Removed – footfall on adjacent path significantly reduced 

Silverknowes Road (North 
section) 

Road Closure Revised road layout opened 13 March (Bus Lanes) and bus 
service reinstated 14 March 2021 

Silverknowes Road (South 
section) 

Part cycle segregation and quiet route due 
to narrow road width. 

Installation completed March 2021 
 

Carrington Road Road closure Scheme on Hold. 
Conflict with emergency services access. 

Braid Road Road closure Scheme to reopen to southbound traffic in late April 2021. 
Stakeholder workshop held 3 March. 
Installation of additional Quiet Route features and new layout 
started April 2021 

Braidburn Terrace One-way road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Links Gardens Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Cammo Walk Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Stanley Street/ Hope Street  Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Seafield Street Cycle segregation Review completed March 2021 –  



Recommendation to continue with no changes 

Kings Place Link between Proms Review completed March 2021 –  
Recommendation to continue with no changes 

Maybury Road Temporary traffic lights Review completed March 2021 –  
Recommendation to continue. Minor changes requested by 
Police Scotland to improve emergency access TBA 

Arboretum Place Crossing point Review completed March 2021 –  
Recommendation to continue with no changes 

Granton Square to Marine 
Drive 

Road closure and access from Forthquarter 
Park 

Notification completed March 2021. 
Scheme approved at CIMT 8 April 2021 – Currently under 
internal review 

   

Public Proposals – 
Commonplace Consultation 

Various 
 

Scheme updates 

Broughton Street 
 

Pavement widening and uphill cycle lane Notification issued 15 March 2021 
Approved at CIMT 8 April 2021 – Installation expected May 2021 

Broughton St Roundabout 
 

Improvements for pedestrian crossings As above 

Restalrig Road South 
(Smoky Brae) 

Pavement widening and uphill cycle lane. 
Road layout TBA 

Postpone scheme for consideration under a separate future 
programme 

Starbank Road Pavement widening with give & go traffic 
management 

Scheme proposal to be confirmed –  
Sunday Road Closures on Starbank Road or local footpath 
widening to be considered. 
Installation expected May 2021 

Fillyside Road - Crossing 
 

Installation of a pedestrian/cyclist crossing 
point (Island – TBA) 

Detailed design to be confirmed –  
Installation of temporary pedestrian crossing expected May 2021 

Fillyside Road 
 

Pavement widening Scope of footpath widening to be agreed with above 

West End of Princes Street 
 

Footpath widening at Johnny Walker site Overhead hoarding now removed, increased pedestrian space 
now available. 

Musselburgh boundary to 
Portobello 
(Edinburgh section) 

Cycle segregation from CEC boundary into 
Portobello 

Scheme on Hold –  
Due to programme pressure and the significant size of the 
scheme consider implementation under a separate future 
Programme (possible Places for Everyone (PfE) scheme) 

Duddingston Road West 
 

Part cycle segregation (East end) and part 
road markings (due to available road width) 

Installation started week commencing 29 March 2021 



Portobello Promenade Improved signage and minor interventions 
to reduce speed of cyclists 

Signs to be erected in April/May 2021 

   

Removal of Street Clutter   

Various priority locations £300k funding package allocated to work in 
partnership with Living Streets to remove 
street clutter 

Project scoping complete, work started week commencing 8 
March 2021 on removal of redundant street clutter. 
Site work will continue up to mid/late May 2021 

Pedestrian Priority 
Improvements at Controlled 
Crossings 

Project to establish the scope of controlled 
pedestrian crossing improvements. 
Reduced pedestrian wait-times and 
infrastructure improvements  

Project scope developed in April 2021 – due to start in May 
2021. 

Greenbank Drive and 
Glenlockhart Road 
 

Reduce speed limit to 20mph Speed limit reduction to be considered by the Road Safety team 

   

Schools Various measures See Appendix 2 

   

Additional Schemes   

Braid Hills Road/Drive & 
Liberton Drive 

Cycle segregation Scheme on Hold –  
Due to programme pressure and the significant size of the 
scheme consider implementation under a separate future 
Programme (possible PfE scheme) 

Bellevue to Canonmills Cycle segregation Notification issued 15 March 2021 
Approved at CIMT 8 April 2021 – Installation expected May 2021 

Orchard Brae Uphill cycle segregation Scheme on Hold –  
Due to programme pressure consider implementation under a 
separate future Programme (possible PfE scheme) 

Cramond Glebe Road Waiting restrictions leading down to the car 
park to maintain access. Suggestion that 
the closure of Silverknowes Road (north 
section) has led to additional traffic on this 
road. 

TTRN prepared and double yellow lines installed before the 
Easter weekend. 
Agreed with Cramond & Barnton Community Council as a 
temporary Public Health and Emergency access response 

 

Note: Information contained in this list will be subject to change with the potential for estimated costs to be revised during the 

detailed design phase.  Actual costs are tracked during the procurement and installation phases.  



 

Each project (excluding minor interventions at schools for example) is considered by a Design Review Group (peer review), 

subject to internal approval and shared with the agreed Notification Stakeholder Group.  
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School Proposal Status 

Murrayburn Primary School  

Vehicle prohibition and 
footpath widening at school 
frontage, DYL’s at junctions 
to improve visibility. 

All measures in place.  

Gylemuir Primary School   

One way school gate 
system arranged with 
school, as well as a park 
smart campaign. Prohibit 
vehicles on loop outside 
school. 

Measures in place, including 
temporary path.  

Carrick Knowe Primary 
School  

Prohibit vehicles at school 
frontage.  

 All measures in place. 

Broomhouse Primary School  

One way school gate 
system arranged with 
school, officer liaising with 
St David’s Church to use as 
Park and Stride. 

Measures in place. Passed 
on request for cycle lane on 
Broomhouse Road to Active 
Travel as discussed at DRG.  

Forrester High School   
Segregated Cycle 
Lanes (Linking in with 
Meadow Place Road). 

Active Travel leading on 
this. 

Trinity Primary School  
One way school gate 
system arranged with 
school. 

Measures in place. 
Playgrounds and gates 
marked and stickered. 

Wardie Primary School   

Arrange opening other gates 
with school for one way 
systems at pick up and drop 
off time. Close access lane 
to traffic. 

All measures in place. 
School have confirmed they 
don’t need closure. 

Victoria Primary School  

Run a Park Smart 
campaign, ensure both 
gates are open for access 
into school, implement 
footpath widening and close 
road to traffic. 

Footpath widening in place. 
School don’t need closure. 

Trinity Academy   
No measures as permanent 
20mph on Craighall Road is 
at design stage. 

N/A 

Bruntsfield Primary School   
Prohibit vehicles at school 
frontage. 

All measures in place. 
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Buckstone Primary School  

Ensure both gates are open 
for access into school and 
agree a one way system at 
the gates. Prohibit vehicles 
at school frontage. 

All measures in place 

South Morningside Primary 
School   

Encourage Waitrose for use 
as a Park and Stride site. 
Prohibit vehicles at school 
frontage on Canaan Lane. 

All measures in place. 

Boroughmuir High School  
Widen NE footway of 
Viewforth. 

All measures in place. 

Sciennes Primary   
Footway widening at gates.  
Road closure along 
frontage.  

All measures in place, 
footway widening removed 
following implementation of 
closure. 

Tollcross Primary   

Liaised with school on 
making gates one way and 
utilise car park gate also, 
restricting entry times for 
teachers. TDD delivered 
permanent footpath 
widening here. 

All measures in place. 

Preston Street Primary   
Lane closure on Dalkeith 
Road, remove guardrail and 
widen footways. 

All measures in place. 

James Gillespies Primary 
and High Schools   

Remove guardrail and 
implement pavement 
widening temporarily. 

All measures in place.  

Royal Mile Primary School  
No measures possible due 
to surrounding 
infrastructure. 

Suggestion of parent waiting 
areas taken up by HT. 

Taobh na Pairce  
Encourage parents to use 
side gate as more space. 

Arranged with school. 

Canal View Primary   

Use Westside Plaza as a 
Park and Stride site, have 
teachers at the vehicle 
access to stop vehicles 
entering the school car park 
at the start and end of the 
day to ensure social 
distancing, restrict entry 
times for teachers. 

Emailed school.  
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Clovenstone Primary   
Arrange one way gates with 
school. 

Delivered arrows for one 
way system. 

Sighthill Primary  

Liaise with school to open 
main gate to create a one 
way in/out system that will 
be delineated with cones/ 
barriers. 

Been in touch and delivered 
arrows 

Wester Hailes Run paths for all campaign. Officer to contact HT. 

Corstorphine Primary 
School  

Vehicle prohibitions and 
footway build outs 

All measures in place.  

East Craig’s Primary School  
Arrange one way gates with 
school. 

Been in touch with school, 
one way system working 
fine. 

Fox Covert Primary School/ 
St Andrews   

Arrange a one way gate 
system with school, 
organise park and stride 
from Drum Brae Hub. 

Working fine. Arrows 
delivered. 

Hillwood Primary School  
Arrange one way gate 
system. 

Arrows delivered. 

Roseburn Primary School   
Arrange one way gate with 
school. Liaise with school on 
potential prohibitions. 

With officer to contact HT. 
Officers to review in 
April/May.  

Craigmount High School   
Being addressed by East 
Craigs LTN. 

N/A. 

Dean Park Primary 
Liaise with school on gate 
management system at 
entry/ exit times. 

With officer to contact HT. 

Ratho Primary School  

Liaise with Bridge Inn as a 
Park and Stride site, arrange 
pick up/ drop off with the 
school recommending 
parents leave their children 
before they get to the school 
gate, if this is not possible, 
the vehicle access should 
be utilised as an exit point 
for parents, this would 
restrict entry times for 
teachers. 

Spoke to Chris and 
delivered arrows. School 
warning signs and DYL's at 
the crossing point on North 
Street implementation in 
progress.  

Balerno High School  

TTRO for DYL’s to prevent 
drop off happening in cycle 
lane on Bridge Road along 
school frontage. 

With SMS for installation 
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Queensferry Primary School  

Arrange one way gate 
system with the school, 
TTRO at school frontage to 
prevent parking 

All measures in place.  

Kirkliston Primary School  

One way gate system, 
restrict teachers access 
times to car park. 
Encourage Park and Stride. 
Install temporary hard 
standing at school gate.  

Marked playground. Matting 
installed at gate.  

Echline Primary School  

One way gate system, 
restrict teachers access 
times to car park, TTRO at 
school frontage to prevent 
parking. 

All measures in place. 

Dalmeny Primary   

Liaise with the school on 
setting up a walking bus to 
reduce number of parents at 
the school. 

No further action at this 
time, officer has contacted 
school.  

Queensferry High School   
Permanent measures in 
progress via Schools team. 

Officer met with head and 
H&S. Lining work complete 
in school grounds to mark a 
temporary path.  

Blackhall Primary School 

Arrange vegetation to be cut 
back on approach to school. 
Mark 2m spacing on 
footpath at school gates. 
Investigate segregating 
cycle lanes on Craigcrook 
Road. 

With officer to contact HT. 
With SfP team for 
consideration of segregated 
cycle lanes. 

Clermiston Primary School 
Mark 2m spacing at school 
gates, remove guardrail in 
Parkgrove Place. 

 Visited and delivered 
arrows 

Davidsons Mains Primary 
School 

No waiting TTRO between 
the school and the Turtle 
Dove café to keep cycleway 
clear and maximise footway 
width. Arrange park and 
stride with school, continue 
to promote the cycle train 
and WOW. Install prohibition 
of vehicles and footway 
widening. 

With officer to contact HT on 
soft measures. Lining 
approved by CIMT. 
Closures/ widening in place. 
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Cramond Primary School 
Mark 2m spacing at the 
school gate 

Footways marked out.  

The Royal High School 

Liaise with school on one 
way system. Widen footway 
by 2m on south side of 
Barnton Avenue. 

All measures in place. 

Balgreen Primary School 
Liaise with school on one 
way system.  

Reverse direction system 
working fine. Have 
requested additional DYL's. 
SMS designing.  

Craiglockhart Primary 
School 

Liaise with school on one 
way system. Widen 
footways around school and 
remove guardrail. Introduce 
parking restrictions to clear 
towpath entrance. 

Measures removed in the 
October week following 
discussion with HT. 
Staggered start times 
working fine for them.  

Dalry Primary School 
Liaise with school on one 
way system. Widen 
footways around school. 

With officer to contact HT on 
soft measures. Widening in 
place. 

Stenhouse Primary School 

Liaise with school on one 
way system. Close 
Saughton Mains Drive at 
frontage of school to create 
more space for pedestrians.  

School do not require 
closure. Visited and 
delivered arrows to enable 
pedestrian one way. 

Tynecastle High School 
Liaise with school on one 
way system. 

Officer contacted school. 

Craigour Park School 
Encourage Park and Stride. 
Prohibit vehicles on 
Moredun Park Street 

All measures in place.  

Gilmerton Primary School 
Additional enforcement from 
PS to enforce school 
streets. 

Additional enforcement 
being carried out by Police 
Scotland.  

Liberton Primary School 

Road closure at school 
frontage, investigate new 
temporary footway to rear of 
school. 

Closure now not required 
due to change in accesses 
for building work.  
Temporary path installed.  
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Prestonfield Primary School 

Widen footway along 
frontage of school, introduce 
TTRO to prevent parking 
opposite school. Liaise with 
school on one way gate 
system. Close road along 
school frontage. 

All measures in place.   

Liberton High School 
Remove guardrail at Mount 
Vernon entrance 

Guardrail removed, section 
still to be done following 
Cityfibre works.  

Leith Primary School 

Liaise with school on one 
way system and marking out 
footway. Request 
enforcement from Police 
Scotland on School Streets. 

Officer contacted school. 
Additional enforcement 
being carried out by Police 
Scotland. 

Craigentinny Primary School 

Liaise with school on one 
way system and marking out 
footway. Widen footway 
along frontage, implement 
one way and revoke 
parking.  

All measures in place.   

Hermitage Park Primary 
Widen footway at front of 
school, remove guardrail.  

All measures in place.   

Lorne Primary School 

Liaise with school on one 
way system and marking out 
footway. Build out footway 
and revoke parking at 
frontage.   

All measures in place.  

Leith Academy 
Contact school to ensure all 
access gates are being 
used.  

Officer contacted school.  

Towerbank Primary School 

Contact school to see if they 
require arrows. Request 
additional School Streets 
enforcement with Police 
Scotland.  

Officer contacted school. 
Additional enforcement 
being carried out by Police 
Scotland. 

Duddingston Primary 

Request additional School 
Streets enforcement with 
Police Scotland, 
communicate Park and 
Stride with Parents. SfP 
installing segregated cycle 
facilities on Duddingston 
Road. 

Officer contacted school. 
Cycling facilities in place 
through SfP.  
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Brunstane Primary School 

Liaise with school on Park 
and Stride at The Range. 
Contact HT with regards to 
removing railings in school 
Close Magdalene Gardens 
and Magdalene Drive along 
frontage of the school.  

All measures in place. 

Parsons Green Primary 
School 

Liaise will school for 
requirement of footway 
arrows and implementation 
of WOW. Prohibition on 
Paisley Drive. 

All measures in place. 

Royal High Primary School 
Liaise with school on any 
additional support/ arrows 
they need.  

Officer has contacted 
school. 

Portobello High School 

Stanley Street closed under 
SfP for active travel/ 
physical distancing. Hope 
Lane/ Stanley Street closed 
under SfP.  

All measures in place. 

Craigroyston Primary School 

Liaise with school on one 
way gates and to see if 
closure of Muirhouse Place 
West would be beneficial. 

Officer has contacted 
school. 

Pirniehall Primary School 
Prohibition of motor vehicles 
along school frontage 

All measures in place. 

Forthview Primary School 

Liaise with school on one 
way gates and to see if 
closure of the bend on West 
Pilton Place would be 
beneficial. 

Officer has contacted 
school, no measures 
required. 

Craigroyston High School 
Liaise with school on one 
way gates 

Officer has contacted 
school. 

St Josephs RC Primary 
School 

Liaise with school on one 
way gates 

Officer has dropped off 
arrows and marked footway 
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Castleview Primary School 

Extend Footway by 1 metre 
along school frontage, 
remove guardrail and 
introduce DYL's from 
Greendykes Road along the 
school frontage 

All physical measures in 
place. Lining with SMS to 
install.  

Newcraighall Primary 
School 

Liaise with school on Park 
and Stride 

Officer has contacted 
school. 

Castlebrae Community High 
School 

Introduce parking 
restrictions to keep junction 
clear 

SMS to arrange install 

St John Vianney's RC 
School 

Close road along frontage of 
school, maintain access for 
residents and waste 

Approved and measures 
installed 

St Catherine's RC Primary 
School 

Close road along frontage of 
school, maintain access for 
residents and waste 

All measures in place 

St Francis RC/ Niddrie Mill 
Primary School 

Prohibit vehicles on Moffat 
Way and Colllier Place 
around school frontage 

All measures in place 

St Johns RC Primary School 
Existing School street. Cycle 
Segregation being installed 
by another workstream 

N/A 

St Marys Leith RC Primary 
School 

Existing School Street and 
beside space for exercise 
closure on Leith Links 

N/A 

Holy Rood RC High School 
Officer liaising with school 
on potential measures 

N/A 

St Marys RC Primary School 
Mark out footprints etc 
around school and in 
playground 

All measures in place 

Juniper Green Primary 
School 

Prohibition on vehicles on 
Baberton Mains Wynd and 
adjoining Streets, Officer to 
liase with Golf Club on using 
car park as Park and Stride 

All measures in place 
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Nether Currie Primary 
School 

New waiting and loading 
restrictions on the bend on 
Thomson Crescent. Officers 
to contact the school on AT 
promotion.  

With SMS to install 

Currie Primary School 

Officer to liaise with school 
on park and stride sites such 
as Scotmid. Introduce 
prohibition of vehicles on 
Curriehill Road at school 
frontage, introduce waiting 
and loading restrictions to 
keep junctions clear.  

All physical measures in 
place. Lining with SMS to 
install.  

Bonaly Primary School 

Introduce Prohibition of 
Motor Vehicles on Bonaly 
Brae, liaise with school on 
one way gates.  

All measures in place - on 
hold until temporary 
prohibition is in place.  

Colinton Primary  Existing School Street  Officer to liaise with school 

Longstone Primary 
Introduce Prohibition of 
Motor Vehicles on Redhall 
Grove 

All measures in place 

Oxgangs Primary   Officer to liaise with school 

Pentland Primary 

Introduce Prohibition of 
Motor Vehicles on Oxgangs 
Green and restrictions on 
Pentland Drive.  

All physical measures in 
place. SMS progressing 
lines 

Firrhill High School   
Officer has contacted 
school, no measures 
required. 

Braidburn 

Officer liaising with school 
on requirement for additional 
measures. Working with the 
school on traffic 
management for their buses. 

Support has been provided 
to staff on traffic 
management for the buses.  
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Abbeyhill Primary School 
None - Existing School 
Street 

N/A 

Broughton Primary School 

Officer arranging vegetation 
cut backs and arranging 
park and stride sites with 
school 

Officer has contacted 
school. 

Leith Walk Primary School 

Introduce one way system 
on Brunswick Road, widen 
footpath along frontage of 
school.  

All measures in place 

Drummond High School 
Officer arranging vegetation 
cut backs 

N/A 

Gracemount Primary School 
Prohibit Motor Vehicles on 
Gracemount House Road. 

To go for approval 

Gracemount High School 

Refresh all cycle lane 
markings on Lasswade 
Road. Officer to liaise with 
school on one way system.  

With SMS to install 

Holy Cross RC Primary 
School 

Prohibit motor vehicles on 
Craighall Terrace, officer to 
liaise with school on footway 
markings.  

All measures in place.  

St Marks RC Primary School 
New DYLs at the junction at 
the school, temporary path 

SMS to sort lining. 
Temporary path is in place.  

St Marys RC Primary School 

Officer to liaise with school 
on installing 2m markings 
and arrange vegetation cut 
back 

All measures in place 

St Peters RC Primary 
School 

Existing School Street, 
officer to liaise with school 

N/A 

St Thomas Aquins RC High 
School 

Officer to speak to school on 
access points 

N/A 

Ferryhill Primary School 
Prohibition of motor vehicles 
along school frontage 

All measures in place 

Flora Stevenson Primary 
School 

Officer liaising with school 
on potential measures 

N/A 

Granton Primary School 

Prohibit motor vehicles on 
Wardieburn St W and 
Wardieburn St E. widen 
footway on Boswall Parkway 
along school frontage 

All measures in place 

Stockbridge Primary School 
Officer to liaise with school 
on markings 

Officer has contacted 
school.  
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Broughton High School 
Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

St Cuthberts RC Primary 
School 

Officer marked playground 
bubbles and footways at 
school. Arranging vegetation 
cut backs.  

All measures in place 

St Davids RC Primary 
School 

Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

St Josephs RC Primary 
School 

Officer liaising with school 
on potential temporary 
access 

Officer has contacted 
school.  

St Margarets RC Primary 
School 

Officer marking footways at 
school and arranging 
vegetation cut backs.  

All measures in place 

St Augustines RC High 
School 

Officer liaising with school 
on potential measures 

N/A 

Basil Paterson Schools 
Officer arranging vegetation 
cut backs.  

N/A 

Cargilfield 
Officer arranging vegetation 
cut backs.  

No further action required.  

Clifton Hall No measures identified N/A 

Fettes College No measures identified N/A 

George Watsons 

Potential vehicle prohibition 
on Merchiston Gardens - 
School currently liaising with 
residents 

N/A 

George Heriots  

Considered under SfP 
Buccleuch Street project -
officer liaise with school on 
one way 

N/A 

Mannafields Christian 
School 

Officer to liaise with school 
on Park and Stride 

N/A 
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Mary Erskine and Stewarts 
Melville 

No measures identified for 
ME. Officer liaising with SM.  

Officer has contacted 
school.  

Merchiston Castle No measures identified N/A 

Regius School 
Officer to liaise with school 
on Park and Stride 

Officer has contacted 
school.  

Rudolf Steiner 
1.5m footway widening 
along school frontage 

All measures in place 

St Georges School 
Prohibit motor vehicles on 
Crarae Avenue 

All measures in place 

St Mary's Music School No measures required N/A 

Edinburgh Academy 
Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

Montessori Arts school No measures required 
Officer has contacted 
school.  

 



Mon - Fri AM Mon - Thurs PM Fri PM
Sighthill Loan Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Broomhall Drive Restricted Access
Wester Broom Place Restricted Access
Lampacre Road Restricted Access
Tylers Acre Avenue Restricted Access
Montpelier Restricted Access
Bruntsfield Avenue Restricted Access
Buckstone Loan East Restricted Access
Buckstone Circle Restricted Access

South Morningside PS Canaan Lane Restricted Access
Sciennes PS Sciennes Road Road Closure

Featherhall Road Restricted Access
Manse Street Restricted Access
Oswald Terrace Restricted Access
Silverknowes Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Silverknowes Road South Restricted Access

Craigour Park PS Moredun Park Street Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Prestonfield Road Road Closure
Clearburn Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Magdalene Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Magdalene Drive Road Closure

Parsons Green PS Paisley Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Pirniehall PS West Pilton Crescent Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Ivanhoe Crescent Restricted Access
Woodstock Place Restricted Access
Gracemount Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Gracemount Drive Road Closure
Balmwell Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Moffat Way Restricted Access
Collier Place Restricted Access
Baberton Mains Wynd Restricted Access
Baberton Mains Bank Restricted Access

Bonaly PS Bonaly Brae Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Longstone PS Redhall Grove Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Oxgangs Green Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Gracemount PS Gracemount House Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Holy Cross RC PS Craighall Terrace Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Ferryhill PS Wester Drylaw Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Wardieburn Street E Restricted Access
Wardieburn Street W Restricted Access

St Georges School Crarae Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Currie PS Forth View Crescent Restricted Access

School Street Name Description 

Full Time Prohibition

Granton PS

Juniper Green PS

St Catherines RC Primary School

Carrick Knowe PS

Corstorphine PS

Prestonfield PS

Brunstane PS

St Francis/ Niddrie Mill PS

Davidsons Mains

Pentland PS

Buckstone PS

Brunstfield PS

Gylemuir PS

St John Vianney RC PS

Closure Times

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Murrayburn PS

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Closure

Full Time Closure

Full Time Closure

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Closure

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Prohibition

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00



    

Appendix 1 – Project List / Review Recommendations  

Location Intervention  (Proposed/Actual) Review Outcome/Update 

CITY CENTRE   

South Bridge – Town Centre 
measures 

Installation of footpath widening and 
segregated cycle lanes on South Bridge.  
No cycle provision proposed on North 
Bridge due to bridge repair access. 

Revised scheme approved at CIMT 18 March 2021. 
Installation of Bus Gate and temporary signals on George IV 
Bridge reconsidered due to programme pressure. 
Installation programmed mid-May 2021 

Chambers Street Revised proposal due to programming 
pressure. 
No signals proposed 

Installation of Bus Gate reconsidered. 
Additional loading areas to be created for South Bridge/Local 
servicing. 

Morrison Street Footpath widening at Dalry Road junction Scheme on Hold. 
Suitable design not possible due to junction layout and available 
lane widths  

Cowgate N/A Scheme on Hold. 
Temporary road layout currently in place to facilitate hotel 
development 

Waverley Bridge Pedestrian area with limited servicing 
access 

Next review to be completed by end April  
Previous recommendation to continue with no changes 

Forest Road Cycle segregation Next review to be completed by end April  
Previous recommendation to continue with no changes 

George IV Bridge Cycle segregation Next review to be completed following engagement with traders. 
Site meeting/review arranged with traders on Monday 19 April. 

The Mound Cycle segregation Next review to be completed by end April  
Previous recommendation to continue with no changes 

Princes Street East End Bus gate on Princes Street and South St 
David St 

Next review to be completed by end April  
Previous recommendation to continue with minor changes to 
road markings to improve cycle safety 

Victoria Street Pedestrianised area with limited servicing 
access from George IV Bridge 

Next review to be completed following engagement with traders. 
Consider the introduction of improved disabled parking/servicing 
signage following discussions with traders 

 
 
 
 

  



TOWN CENTRES   

Queensferry High Street Pedestrian space Installation of temporary layout and one-way system completed 
week commencing 8 March 2021. 
Footpath overlay still to be undertaken. 
First review due May 2021 

Great Junction Street Pedestrian space (remove) Removed September 2020 
Scheme not successful, limited width available and not used. 

Stockbridge Pedestrian space Review completed March 2021 –  
Recommendation to continue with no changes 

Gorgie / Dalry Road Pedestrian space Review completed March 2021 –  
Recommendation to continue with no changes 

Bruntsfield Pedestrian space Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(minor changes planned as soon as possible)  

Tollcross  Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(minor changes planned as soon as possible). 
Consider removal of Earl Grey Street measures following 
completion of resurfacing scheme or return to bus services. 

Morningside Pedestrian space Review completed March 2021 –  
Recommendation to continue with revisions and minor removals, 
engagement undertaken with Traders and Community Councils 
(minor changes planned as soon as possible). 

Portobello Pedestrian space Review completed March 2021 –  
Recommendation to continue, loading bay installed adjacent to 
the Baptist Church to improve access 

Corstorphine Pedestrian space Review completed March 2021 –  
Recommendation to continue with reinstatement of loading bay 
near Dental practice 

Newington Corridor Pedestrian space Scheme on Hold.  
Not possible to introduce measures and maintain critical public 
transport infrastructure due to the road width. 

The Shore Quiet Corridor on Queen Charlotte Street 
and Tolbooth Wynd 

Scheme not taken forward at this time due to reduced footfall 
and conflict with nearby Tram construction. 

   



TRAVELLING SAFELY  Scheme list under review with regard to available budget 

Telford Road Cycle segregation  Proposals withdrawn due to significant impact on public 
transport, likely delays and need for costly junction changes 

Melville Drive Cycle segregation Scheme on Hold.  
Alternative routes available for cyclists. 

Wester Hailes Road Cycle segregation (Alternative plans to be 
developed) 

Scheme on Hold. 
Design constraints, conflict with distributer route and Calder 
Road junction. 

Crewe Toll Roundabout Cycle segregation (Further consideration at 
DRG – traffic modelling) 

Scheme on Hold. 
Risk of significant congestion 

Kingston Avenue closure and 
connection to Gilmerton Rd via 
Ravenswood Ave 

Road closure Scheme on Hold. 
Conflict with emergency services access 

Meadowplace Road Cycle segregation Completed April 2021 

Ladywell Road Cycle segregation Completed April 2021 

Ferry Road Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Fountainbridge Dundee St Cycle segregation Review completed April 2021 –  
Recommendation to continue with no changes 

Teviot Place / Potterow Cycle segregation Review completed April 2021 –  
Recommendation to continue with minor improvements at 
Potterow Bus Stop 

Buccleuch St / Causewayside Cycle segregation Review completed April 2021 –  
Recommendation to continue with minor changes to loading 
availability (now off peak) 

Gilmerton Road Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Duddingston Road Cycle segregation Review completed March 2021 –  
Recommendation to continue. Ongoing dialogue with Police 
Scotland regarding parking issues (site meeting TBA) 

Craigmillar Park corridor  Cycle segregation Installation completed in March 2021. 
Dialogue ongoing with local businesses regarding segregation 
unit removal to improve access 

Crewe Road South Cycle segregation (segregator units to be 
installed) 

Review completed March 2021 –  
Recommendation to continue with no changes 



Old Dalkeith Road Cycle segregation (segregator units to be 
installed) 

Review due April March 2021 –  
Existing recommendation to continue with no changes 

Comiston Road Cycle segregation Review due April 2021 –  
Previous recommendation to continue with minor changes to 
mitigate interaction between cyclists and vehicles 

Pennywell Road 
Including Silverknowes 
Parkway 

Cycle segregation Review completed March 2021 –  
Recommendation to continue with no changes 

Mayfield Road Cycle segregation Scheme installation started week commencing 5 April 2021 

Quiet Corridor - Meadows / 
Greenbank 

Various closures Installation completed February 2021. 
Review postponed until completion of additional Quiet Route 
features. 
Additional features in the Midmar/Cluny area, associated with 
the S/B reopening of Braid Road, due to be installed in April 
2021 

A90 Queensferry Road  Bus Lanes and cycle segregation Installation to be completed April 2021 
Revisions to improve Learmonth Terrace junction to be finalised 
and installed 

A1 Corridor Bus Lanes and cycle segregation Installation completed February 2021 
Review due April 2021 

Lanark Road Cycle segregation Installation to be completed April 2021 
 

Longstone Road Cycle segregation Installation to be completed April 2021 
 

Inglis Green Rd Cycle segregation Installation to be completed April 2021 
 

Murrayburn Road (short 
section at Longstone) 

Cycle segregation Installation completed April 2021 
 

Slateford Road (A70) Cycle segregation Installation commenced early April 2021. 
Local resurfacing planned in May 2021 on Laurel Terrace 

Orchard Brae Roundabout Road markings Installation completed March 2021 

 
 
 
 
 

  



SCHEMES DEVELOPED 
FROM LTN LIST 

  

Craigs Road Crossing improvements at Craigmount High 
School and traffic calming on Craigs Road 

Installation completed March 2021 

Drum Brae North Cycle segregation Installation completed March 2021 

Leith Quiet Corridor on Queen Charlotte Street 
and Tolbooth Wynd 

Scheme on Hold. 
Not taken forward due to likely impact on Tram diversion routes. 
Leith Connections proposal under development 

Corstorphine South 
(Featherhall) 

Filtered permeability proposal. 
Footpath widening and traffic calming 
scheme developed in partnership with the 
Community Council. 

Scheme on Hold. 
Limited legal powers to introduce under TTRO. 
Corstorphine High Street scheme installed March 2021 

Corstorphine High Street Widened pavements leading to Primary 
School 

Scheme developed with Corstorphine CC. 
Installed March 2021 

   

SPACES FOR EXERCISE   

Warriston Road Road closure Removed – footfall on adjacent path significantly reduced 

Silverknowes Road (North 
section) 

Road Closure Revised road layout opened 13 March (Bus Lanes) and bus 
service reinstated 14 March 2021 

Silverknowes Road (South 
section) 

Part cycle segregation and quiet route due 
to narrow road width. 

Installation completed March 2021 
 

Carrington Road Road closure Scheme on Hold. 
Conflict with emergency services access. 

Braid Road Road closure Scheme to reopen to southbound traffic in late April 2021. 
Stakeholder workshop held 3 March. 
Installation of additional Quiet Route features and new layout 
started April 2021 

Braidburn Terrace One-way road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Links Gardens Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Cammo Walk Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Stanley Street/ Hope Street  Road closure Review completed March 2021 –  
Recommendation to continue with no changes 

Seafield Street Cycle segregation Review completed March 2021 –  



Recommendation to continue with no changes 

Kings Place Link between Proms Review completed March 2021 –  
Recommendation to continue with no changes 

Maybury Road Temporary traffic lights Review completed March 2021 –  
Recommendation to continue. Minor changes requested by 
Police Scotland to improve emergency access TBA 

Arboretum Place Crossing point Review completed March 2021 –  
Recommendation to continue with no changes 

Granton Square to Marine 
Drive 

Road closure and access from Forthquarter 
Park 

Notification completed March 2021. 
Scheme approved at CIMT 8 April 2021 – Currently under 
internal review 

   

Public Proposals – 
Commonplace Consultation 

Various 
 

Scheme updates 

Broughton Street 
 

Pavement widening and uphill cycle lane Notification issued 15 March 2021 
Approved at CIMT 8 April 2021 – Installation expected May 2021 

Broughton St Roundabout 
 

Improvements for pedestrian crossings As above 

Restalrig Road South 
(Smoky Brae) 

Pavement widening and uphill cycle lane. 
Road layout TBA 

Postpone scheme for consideration under a separate future 
programme 

Starbank Road Pavement widening with give & go traffic 
management 

Scheme proposal to be confirmed –  
Sunday Road Closures on Starbank Road or local footpath 
widening to be considered. 
Installation expected May 2021 

Fillyside Road - Crossing 
 

Installation of a pedestrian/cyclist crossing 
point (Island – TBA) 

Detailed design to be confirmed –  
Installation of temporary pedestrian crossing expected May 2021 

Fillyside Road 
 

Pavement widening Scope of footpath widening to be agreed with above 

West End of Princes Street 
 

Footpath widening at Johnny Walker site Overhead hoarding now removed, increased pedestrian space 
now available. 

Musselburgh boundary to 
Portobello 
(Edinburgh section) 

Cycle segregation from CEC boundary into 
Portobello 

Scheme on Hold –  
Due to programme pressure and the significant size of the 
scheme consider implementation under a separate future 
Programme (possible Places for Everyone (PfE) scheme) 

Duddingston Road West 
 

Part cycle segregation (East end) and part 
road markings (due to available road width) 

Installation started week commencing 29 March 2021 



Portobello Promenade Improved signage and minor interventions 
to reduce speed of cyclists 

Signs to be erected in April/May 2021 

   

Removal of Street Clutter   

Various priority locations £300k funding package allocated to work in 
partnership with Living Streets to remove 
street clutter 

Project scoping complete, work started week commencing 8 
March 2021 on removal of redundant street clutter. 
Site work will continue up to mid/late May 2021 

Pedestrian Priority 
Improvements at Controlled 
Crossings 

Project to establish the scope of controlled 
pedestrian crossing improvements. 
Reduced pedestrian wait-times and 
infrastructure improvements  

Project scope developed in April 2021 – due to start in May 
2021. 

Greenbank Drive and 
Glenlockhart Road 
 

Reduce speed limit to 20mph Speed limit reduction to be considered by the Road Safety team 

   

Schools Various measures See Appendix 2 

   

Additional Schemes   

Braid Hills Road/Drive & 
Liberton Drive 

Cycle segregation Scheme on Hold –  
Due to programme pressure and the significant size of the 
scheme consider implementation under a separate future 
Programme (possible PfE scheme) 

Bellevue to Canonmills Cycle segregation Notification issued 15 March 2021 
Approved at CIMT 8 April 2021 – Installation expected May 2021 

Orchard Brae Uphill cycle segregation Scheme on Hold –  
Due to programme pressure consider implementation under a 
separate future Programme (possible PfE scheme) 

Cramond Glebe Road Waiting restrictions leading down to the car 
park to maintain access. Suggestion that 
the closure of Silverknowes Road (north 
section) has led to additional traffic on this 
road. 

TTRN prepared and double yellow lines installed before the 
Easter weekend. 
Agreed with Cramond & Barnton Community Council as a 
temporary Public Health and Emergency access response 

 

Note: Information contained in this list will be subject to change with the potential for estimated costs to be revised during the 

detailed design phase.  Actual costs are tracked during the procurement and installation phases.  



 

Each project (excluding minor interventions at schools for example) is considered by a Design Review Group (peer review), 

subject to internal approval and shared with the agreed Notification Stakeholder Group.  
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School Proposal Status 

Murrayburn Primary School  

Vehicle prohibition and 
footpath widening at school 
frontage, DYL’s at junctions 
to improve visibility. 

All measures in place.  

Gylemuir Primary School   

One way school gate 
system arranged with 
school, as well as a park 
smart campaign. Prohibit 
vehicles on loop outside 
school. 

Measures in place, including 
temporary path.  

Carrick Knowe Primary 
School  

Prohibit vehicles at school 
frontage.  

 All measures in place. 

Broomhouse Primary School  

One way school gate 
system arranged with 
school, officer liaising with 
St David’s Church to use as 
Park and Stride. 

Measures in place. Passed 
on request for cycle lane on 
Broomhouse Road to Active 
Travel as discussed at DRG.  

Forrester High School   
Segregated Cycle 
Lanes (Linking in with 
Meadow Place Road). 

Active Travel leading on 
this. 

Trinity Primary School  
One way school gate 
system arranged with 
school. 

Measures in place. 
Playgrounds and gates 
marked and stickered. 

Wardie Primary School   

Arrange opening other gates 
with school for one way 
systems at pick up and drop 
off time. Close access lane 
to traffic. 

All measures in place. 
School have confirmed they 
don’t need closure. 

Victoria Primary School  

Run a Park Smart 
campaign, ensure both 
gates are open for access 
into school, implement 
footpath widening and close 
road to traffic. 

Footpath widening in place. 
School don’t need closure. 

Trinity Academy   
No measures as permanent 
20mph on Craighall Road is 
at design stage. 

N/A 

Bruntsfield Primary School   
Prohibit vehicles at school 
frontage. 

All measures in place. 
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Buckstone Primary School  

Ensure both gates are open 
for access into school and 
agree a one way system at 
the gates. Prohibit vehicles 
at school frontage. 

All measures in place 

South Morningside Primary 
School   

Encourage Waitrose for use 
as a Park and Stride site. 
Prohibit vehicles at school 
frontage on Canaan Lane. 

All measures in place. 

Boroughmuir High School  
Widen NE footway of 
Viewforth. 

All measures in place. 

Sciennes Primary   
Footway widening at gates.  
Road closure along 
frontage.  

All measures in place, 
footway widening removed 
following implementation of 
closure. 

Tollcross Primary   

Liaised with school on 
making gates one way and 
utilise car park gate also, 
restricting entry times for 
teachers. TDD delivered 
permanent footpath 
widening here. 

All measures in place. 

Preston Street Primary   
Lane closure on Dalkeith 
Road, remove guardrail and 
widen footways. 

All measures in place. 

James Gillespies Primary 
and High Schools   

Remove guardrail and 
implement pavement 
widening temporarily. 

All measures in place.  

Royal Mile Primary School  
No measures possible due 
to surrounding 
infrastructure. 

Suggestion of parent waiting 
areas taken up by HT. 

Taobh na Pairce  
Encourage parents to use 
side gate as more space. 

Arranged with school. 

Canal View Primary   

Use Westside Plaza as a 
Park and Stride site, have 
teachers at the vehicle 
access to stop vehicles 
entering the school car park 
at the start and end of the 
day to ensure social 
distancing, restrict entry 
times for teachers. 

Emailed school.  
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Clovenstone Primary   
Arrange one way gates with 
school. 

Delivered arrows for one 
way system. 

Sighthill Primary  

Liaise with school to open 
main gate to create a one 
way in/out system that will 
be delineated with cones/ 
barriers. 

Been in touch and delivered 
arrows 

Wester Hailes Run paths for all campaign. Officer to contact HT. 

Corstorphine Primary 
School  

Vehicle prohibitions and 
footway build outs 

All measures in place.  

East Craig’s Primary School  
Arrange one way gates with 
school. 

Been in touch with school, 
one way system working 
fine. 

Fox Covert Primary School/ 
St Andrews   

Arrange a one way gate 
system with school, 
organise park and stride 
from Drum Brae Hub. 

Working fine. Arrows 
delivered. 

Hillwood Primary School  
Arrange one way gate 
system. 

Arrows delivered. 

Roseburn Primary School   
Arrange one way gate with 
school. Liaise with school on 
potential prohibitions. 

With officer to contact HT. 
Officers to review in 
April/May.  

Craigmount High School   
Being addressed by East 
Craigs LTN. 

N/A. 

Dean Park Primary 
Liaise with school on gate 
management system at 
entry/ exit times. 

With officer to contact HT. 

Ratho Primary School  

Liaise with Bridge Inn as a 
Park and Stride site, arrange 
pick up/ drop off with the 
school recommending 
parents leave their children 
before they get to the school 
gate, if this is not possible, 
the vehicle access should 
be utilised as an exit point 
for parents, this would 
restrict entry times for 
teachers. 

Spoke to Chris and 
delivered arrows. School 
warning signs and DYL's at 
the crossing point on North 
Street implementation in 
progress.  

Balerno High School  

TTRO for DYL’s to prevent 
drop off happening in cycle 
lane on Bridge Road along 
school frontage. 

With SMS for installation 
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Queensferry Primary School  

Arrange one way gate 
system with the school, 
TTRO at school frontage to 
prevent parking 

All measures in place.  

Kirkliston Primary School  

One way gate system, 
restrict teachers access 
times to car park. 
Encourage Park and Stride. 
Install temporary hard 
standing at school gate.  

Marked playground. Matting 
installed at gate.  

Echline Primary School  

One way gate system, 
restrict teachers access 
times to car park, TTRO at 
school frontage to prevent 
parking. 

All measures in place. 

Dalmeny Primary   

Liaise with the school on 
setting up a walking bus to 
reduce number of parents at 
the school. 

No further action at this 
time, officer has contacted 
school.  

Queensferry High School   
Permanent measures in 
progress via Schools team. 

Officer met with head and 
H&S. Lining work complete 
in school grounds to mark a 
temporary path.  

Blackhall Primary School 

Arrange vegetation to be cut 
back on approach to school. 
Mark 2m spacing on 
footpath at school gates. 
Investigate segregating 
cycle lanes on Craigcrook 
Road. 

With officer to contact HT. 
With SfP team for 
consideration of segregated 
cycle lanes. 

Clermiston Primary School 
Mark 2m spacing at school 
gates, remove guardrail in 
Parkgrove Place. 

 Visited and delivered 
arrows 

Davidsons Mains Primary 
School 

No waiting TTRO between 
the school and the Turtle 
Dove café to keep cycleway 
clear and maximise footway 
width. Arrange park and 
stride with school, continue 
to promote the cycle train 
and WOW. Install prohibition 
of vehicles and footway 
widening. 

With officer to contact HT on 
soft measures. Lining 
approved by CIMT. 
Closures/ widening in place. 
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Cramond Primary School 
Mark 2m spacing at the 
school gate 

Footways marked out.  

The Royal High School 

Liaise with school on one 
way system. Widen footway 
by 2m on south side of 
Barnton Avenue. 

All measures in place. 

Balgreen Primary School 
Liaise with school on one 
way system.  

Reverse direction system 
working fine. Have 
requested additional DYL's. 
SMS designing.  

Craiglockhart Primary 
School 

Liaise with school on one 
way system. Widen 
footways around school and 
remove guardrail. Introduce 
parking restrictions to clear 
towpath entrance. 

Measures removed in the 
October week following 
discussion with HT. 
Staggered start times 
working fine for them.  

Dalry Primary School 
Liaise with school on one 
way system. Widen 
footways around school. 

With officer to contact HT on 
soft measures. Widening in 
place. 

Stenhouse Primary School 

Liaise with school on one 
way system. Close 
Saughton Mains Drive at 
frontage of school to create 
more space for pedestrians.  

School do not require 
closure. Visited and 
delivered arrows to enable 
pedestrian one way. 

Tynecastle High School 
Liaise with school on one 
way system. 

Officer contacted school. 

Craigour Park School 
Encourage Park and Stride. 
Prohibit vehicles on 
Moredun Park Street 

All measures in place.  

Gilmerton Primary School 
Additional enforcement from 
PS to enforce school 
streets. 

Additional enforcement 
being carried out by Police 
Scotland.  

Liberton Primary School 

Road closure at school 
frontage, investigate new 
temporary footway to rear of 
school. 

Closure now not required 
due to change in accesses 
for building work.  
Temporary path installed.  
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Prestonfield Primary School 

Widen footway along 
frontage of school, introduce 
TTRO to prevent parking 
opposite school. Liaise with 
school on one way gate 
system. Close road along 
school frontage. 

All measures in place.   

Liberton High School 
Remove guardrail at Mount 
Vernon entrance 

Guardrail removed, section 
still to be done following 
Cityfibre works.  

Leith Primary School 

Liaise with school on one 
way system and marking out 
footway. Request 
enforcement from Police 
Scotland on School Streets. 

Officer contacted school. 
Additional enforcement 
being carried out by Police 
Scotland. 

Craigentinny Primary School 

Liaise with school on one 
way system and marking out 
footway. Widen footway 
along frontage, implement 
one way and revoke 
parking.  

All measures in place.   

Hermitage Park Primary 
Widen footway at front of 
school, remove guardrail.  

All measures in place.   

Lorne Primary School 

Liaise with school on one 
way system and marking out 
footway. Build out footway 
and revoke parking at 
frontage.   

All measures in place.  

Leith Academy 
Contact school to ensure all 
access gates are being 
used.  

Officer contacted school.  

Towerbank Primary School 

Contact school to see if they 
require arrows. Request 
additional School Streets 
enforcement with Police 
Scotland.  

Officer contacted school. 
Additional enforcement 
being carried out by Police 
Scotland. 

Duddingston Primary 

Request additional School 
Streets enforcement with 
Police Scotland, 
communicate Park and 
Stride with Parents. SfP 
installing segregated cycle 
facilities on Duddingston 
Road. 

Officer contacted school. 
Cycling facilities in place 
through SfP.  
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Brunstane Primary School 

Liaise with school on Park 
and Stride at The Range. 
Contact HT with regards to 
removing railings in school 
Close Magdalene Gardens 
and Magdalene Drive along 
frontage of the school.  

All measures in place. 

Parsons Green Primary 
School 

Liaise will school for 
requirement of footway 
arrows and implementation 
of WOW. Prohibition on 
Paisley Drive. 

All measures in place. 

Royal High Primary School 
Liaise with school on any 
additional support/ arrows 
they need.  

Officer has contacted 
school. 

Portobello High School 

Stanley Street closed under 
SfP for active travel/ 
physical distancing. Hope 
Lane/ Stanley Street closed 
under SfP.  

All measures in place. 

Craigroyston Primary School 

Liaise with school on one 
way gates and to see if 
closure of Muirhouse Place 
West would be beneficial. 

Officer has contacted 
school. 

Pirniehall Primary School 
Prohibition of motor vehicles 
along school frontage 

All measures in place. 

Forthview Primary School 

Liaise with school on one 
way gates and to see if 
closure of the bend on West 
Pilton Place would be 
beneficial. 

Officer has contacted 
school, no measures 
required. 

Craigroyston High School 
Liaise with school on one 
way gates 

Officer has contacted 
school. 

St Josephs RC Primary 
School 

Liaise with school on one 
way gates 

Officer has dropped off 
arrows and marked footway 
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Castleview Primary School 

Extend Footway by 1 metre 
along school frontage, 
remove guardrail and 
introduce DYL's from 
Greendykes Road along the 
school frontage 

All physical measures in 
place. Lining with SMS to 
install.  

Newcraighall Primary 
School 

Liaise with school on Park 
and Stride 

Officer has contacted 
school. 

Castlebrae Community High 
School 

Introduce parking 
restrictions to keep junction 
clear 

SMS to arrange install 

St John Vianney's RC 
School 

Close road along frontage of 
school, maintain access for 
residents and waste 

Approved and measures 
installed 

St Catherine's RC Primary 
School 

Close road along frontage of 
school, maintain access for 
residents and waste 

All measures in place 

St Francis RC/ Niddrie Mill 
Primary School 

Prohibit vehicles on Moffat 
Way and Colllier Place 
around school frontage 

All measures in place 

St Johns RC Primary School 
Existing School street. Cycle 
Segregation being installed 
by another workstream 

N/A 

St Marys Leith RC Primary 
School 

Existing School Street and 
beside space for exercise 
closure on Leith Links 

N/A 

Holy Rood RC High School 
Officer liaising with school 
on potential measures 

N/A 

St Marys RC Primary School 
Mark out footprints etc 
around school and in 
playground 

All measures in place 

Juniper Green Primary 
School 

Prohibition on vehicles on 
Baberton Mains Wynd and 
adjoining Streets, Officer to 
liase with Golf Club on using 
car park as Park and Stride 

All measures in place 
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Nether Currie Primary 
School 

New waiting and loading 
restrictions on the bend on 
Thomson Crescent. Officers 
to contact the school on AT 
promotion.  

With SMS to install 

Currie Primary School 

Officer to liaise with school 
on park and stride sites such 
as Scotmid. Introduce 
prohibition of vehicles on 
Curriehill Road at school 
frontage, introduce waiting 
and loading restrictions to 
keep junctions clear.  

All physical measures in 
place. Lining with SMS to 
install.  

Bonaly Primary School 

Introduce Prohibition of 
Motor Vehicles on Bonaly 
Brae, liaise with school on 
one way gates.  

All measures in place - on 
hold until temporary 
prohibition is in place.  

Colinton Primary  Existing School Street  Officer to liaise with school 

Longstone Primary 
Introduce Prohibition of 
Motor Vehicles on Redhall 
Grove 

All measures in place 

Oxgangs Primary   Officer to liaise with school 

Pentland Primary 

Introduce Prohibition of 
Motor Vehicles on Oxgangs 
Green and restrictions on 
Pentland Drive.  

All physical measures in 
place. SMS progressing 
lines 

Firrhill High School   
Officer has contacted 
school, no measures 
required. 

Braidburn 

Officer liaising with school 
on requirement for additional 
measures. Working with the 
school on traffic 
management for their buses. 

Support has been provided 
to staff on traffic 
management for the buses.  
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Abbeyhill Primary School 
None - Existing School 
Street 

N/A 

Broughton Primary School 

Officer arranging vegetation 
cut backs and arranging 
park and stride sites with 
school 

Officer has contacted 
school. 

Leith Walk Primary School 

Introduce one way system 
on Brunswick Road, widen 
footpath along frontage of 
school.  

All measures in place 

Drummond High School 
Officer arranging vegetation 
cut backs 

N/A 

Gracemount Primary School 
Prohibit Motor Vehicles on 
Gracemount House Road. 

To go for approval 

Gracemount High School 

Refresh all cycle lane 
markings on Lasswade 
Road. Officer to liaise with 
school on one way system.  

With SMS to install 

Holy Cross RC Primary 
School 

Prohibit motor vehicles on 
Craighall Terrace, officer to 
liaise with school on footway 
markings.  

All measures in place.  

St Marks RC Primary School 
New DYLs at the junction at 
the school, temporary path 

SMS to sort lining. 
Temporary path is in place.  

St Marys RC Primary School 

Officer to liaise with school 
on installing 2m markings 
and arrange vegetation cut 
back 

All measures in place 

St Peters RC Primary 
School 

Existing School Street, 
officer to liaise with school 

N/A 

St Thomas Aquins RC High 
School 

Officer to speak to school on 
access points 

N/A 

Ferryhill Primary School 
Prohibition of motor vehicles 
along school frontage 

All measures in place 

Flora Stevenson Primary 
School 

Officer liaising with school 
on potential measures 

N/A 

Granton Primary School 

Prohibit motor vehicles on 
Wardieburn St W and 
Wardieburn St E. widen 
footway on Boswall Parkway 
along school frontage 

All measures in place 

Stockbridge Primary School 
Officer to liaise with school 
on markings 

Officer has contacted 
school.  
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Broughton High School 
Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

St Cuthberts RC Primary 
School 

Officer marked playground 
bubbles and footways at 
school. Arranging vegetation 
cut backs.  

All measures in place 

St Davids RC Primary 
School 

Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

St Josephs RC Primary 
School 

Officer liaising with school 
on potential temporary 
access 

Officer has contacted 
school.  

St Margarets RC Primary 
School 

Officer marking footways at 
school and arranging 
vegetation cut backs.  

All measures in place 

St Augustines RC High 
School 

Officer liaising with school 
on potential measures 

N/A 

Basil Paterson Schools 
Officer arranging vegetation 
cut backs.  

N/A 

Cargilfield 
Officer arranging vegetation 
cut backs.  

No further action required.  

Clifton Hall No measures identified N/A 

Fettes College No measures identified N/A 

George Watsons 

Potential vehicle prohibition 
on Merchiston Gardens - 
School currently liaising with 
residents 

N/A 

George Heriots  

Considered under SfP 
Buccleuch Street project -
officer liaise with school on 
one way 

N/A 

Mannafields Christian 
School 

Officer to liaise with school 
on Park and Stride 

N/A 



Appendix 2 – Spaces for People Measures near Schools 
 

Mary Erskine and Stewarts 
Melville 

No measures identified for 
ME. Officer liaising with SM.  

Officer has contacted 
school.  

Merchiston Castle No measures identified N/A 

Regius School 
Officer to liaise with school 
on Park and Stride 

Officer has contacted 
school.  

Rudolf Steiner 
1.5m footway widening 
along school frontage 

All measures in place 

St Georges School 
Prohibit motor vehicles on 
Crarae Avenue 

All measures in place 

St Mary's Music School No measures required N/A 

Edinburgh Academy 
Officer liaising with school 
on potential measures 

Officer has contacted 
school.  

Montessori Arts school No measures required 
Officer has contacted 
school.  

 



Mon - Fri AM Mon - Thurs PM Fri PM
Sighthill Loan Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Broomhall Drive Restricted Access
Wester Broom Place Restricted Access
Lampacre Road Restricted Access
Tylers Acre Avenue Restricted Access
Montpelier Restricted Access
Bruntsfield Avenue Restricted Access
Buckstone Loan East Restricted Access
Buckstone Circle Restricted Access

South Morningside PS Canaan Lane Restricted Access
Sciennes PS Sciennes Road Road Closure

Featherhall Road Restricted Access
Manse Street Restricted Access
Oswald Terrace Restricted Access
Silverknowes Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Silverknowes Road South Restricted Access

Craigour Park PS Moredun Park Street Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Prestonfield Road Road Closure
Clearburn Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Magdalene Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Magdalene Drive Road Closure

Parsons Green PS Paisley Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Pirniehall PS West Pilton Crescent Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Ivanhoe Crescent Restricted Access
Woodstock Place Restricted Access
Gracemount Drive Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Gracemount Drive Road Closure
Balmwell Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Moffat Way Restricted Access
Collier Place Restricted Access
Baberton Mains Wynd Restricted Access
Baberton Mains Bank Restricted Access

Bonaly PS Bonaly Brae Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Longstone PS Redhall Grove Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Oxgangs Green Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Gracemount PS Gracemount House Road Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Holy Cross RC PS Craighall Terrace Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Ferryhill PS Wester Drylaw Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Wardieburn Street E Restricted Access
Wardieburn Street W Restricted Access

St Georges School Crarae Avenue Restricted Access 08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
Currie PS Forth View Crescent Restricted Access

School Street Name Description 

Full Time Prohibition

Granton PS

Juniper Green PS

St Catherines RC Primary School

Carrick Knowe PS

Corstorphine PS

Prestonfield PS

Brunstane PS

St Francis/ Niddrie Mill PS

Davidsons Mains

Pentland PS

Buckstone PS

Brunstfield PS

Gylemuir PS

St John Vianney RC PS

Closure Times

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Murrayburn PS

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Closure

Full Time Closure

Full Time Closure

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Closure

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

Full Time Prohibition

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00

08:00 - 10:00 14:00 - 16:00 11:00 - 13:00
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