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Staffing 
East Lothian Council are delighted to welcome Hedvig Ponten to the Active and 

Sustainable Travel Team. Hedvig will be supporting workforce mobility and school 

travel planning projects over the next year.  

 

Each Area Partnership and Connected Communities Manager has been given a named 

contact within the Active and Sustainable Travel Team at ELC, who will support them 

with local enquiries and attend relevant ‘On the Move’ or Sustainability sub-group 

meetings. The named contacts for each area are:  

 

• Dunbar – Morag Haddow 

• Fa’side – Simon Law 

• Haddington & Lammermuir – Richard Kerr 

• Musselburgh – Liz Hunter 

• North Berwick Coastal – Michael Naysmith 

• Preston Seton Gosford – Chris Milne 

 

General active travel enquiries should be submitted to the active travel mailbox – 

activetravel@eastlothian.gov.uk.  

 

Route development 
Aberlady to Longniddry  

Exploratory discussions between East Lothian Council, Sustrans and Wemyss & March 

Estate were rescheduled and will take place before the end of the year. We will provide 

a further update at the next Cycle Forum. 

 

Cross East Lothian Active Freeway (formerly SATC) 
A second round of public consultation has now begun for this project. Members can 

participate in this using the following links:  

mailto:activetravel@eastlothian.gov.uk
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An online survey, which is open until 21st December: Cross East Lothian Active Freeway 

Survey (snapsurveys.com).  

 

An online map containing cross-sectional drawings and the opportunity for Members to 

leave comments: East Lothian Active Travel Route - Public Consultation (arcgis.com).  

 

Feedback on these consultation links will inform the final construction drawings. 

 

Dunbar, Belhaven area improvements 
A report will be presented to members in the new year, before being published on 

ELC’s website.  

 

Dunbar, Countess Crescent 
ELC intend to develop detailed designs for two junctions in the vicinity of Dunbar 

Primary School, with a view to improving walking and cycling routes to the town centre. 

ELC Officers are currently seeking quotes for this project, with a view to work taking 

place next year. 

 

Dunbar, Rail Station access  
Construction designs are likely to be finalised by the end of December. ELC Officers are 

still waiting on a response from Network Rail regarding their intention to complete the 

project on their side of the railway station. A timeline for construction will not be 

known until we receive an update from Network Rail. 

 

Dunbar, Summerfield Road 
ELC expect to construct a footway build-out here before the end of the financial year, 

weather permitting. 

 

East Lothian Active Travel Network Action Plan 
Ethos Consultant’s have been commissioned to undertake a review of current and 

previous active travel documents alongside ELC’s existing list of priority projects. This 

https://online1.snapsurveys.com/interview/1b6bd608-35cd-4591-8ad0-98b20f11b0e3
https://online1.snapsurveys.com/interview/1b6bd608-35cd-4591-8ad0-98b20f11b0e3
https://experience.arcgis.com/experience/83087d95fb904fd3b5fd78a0778fdcea/
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will result in a costed action plan that can be delivered in the short-to-medium term, 

which will be integrated in to ELC’s existing GIS system. This plan is likely to be 

completed by Spring 2024 and ELC currently anticipate Ethos attending the Cycle Forum 

on February 29th to discuss progress with members.  

 

Elphinstone to Tranent, active travel options appraisal and concept 

design 
Bids have been received and reviewed for this project, which will involve an options 

appraisal and initial concept design for a route to support active travel journeys 

between Elphinstone and Tranent. This work will also consider an active travel corridor 

for employees working at Charles River Laboratories near Elphinstone.   

 

ELC anticipate work starting on this project by Spring 2024.  

 

Haddington, Letham development 
A new bridge has been constructed by ELC Structures and Countryside Services over the 

burn between the new Letham Development and Burnside, Haddington, which is a 

significant improvement on the previous narrow bridge.  

 

Haddington, Riverside Footbridge 
Work is under way on this project, with Stantec commissioned to carry out an initial 

concept design. East Lothian Council’s brief is for this design to offer a widened crossing 

of the River Tyne which will meet Cycling by Design standards. Concept Design 

drawings will be shared as part of a public consultation exercise in early 2024. Further 

information can be found at Replacement bridge at Riverside Drive, Haddington | 

Projects | East Lothian Council. 

 

Haddington, Tynebank Road 
Initial work has begun to develop final detailed designs here, with a view to 

construction beginning in 2024. There is currently no footway on Tynebank Road, so it 

is ELC’s intention is to develop a shared use path along the full extent of this road. 

Design drawings will be shared with the Cycle Forum once completed. 

https://www.transport.gov.scot/media/50323/cycling-by-design-update-2019-final-document-15-september-2021-1.pdf
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12642/projects/6
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12642/projects/6
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12642/projects
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Longniddry to Haddington Railway Path – extension through East 

Lothian Community Hospital Grounds 
Work was expected to begin on this project in Autumn 2023, however it has been 

paused while ELC await a response from the NHS Legal Team on potential liability 

issues. ELC expect these legal negotiations to be completed by the end of this year, 

which would allow construction to begin early next year. Subject to the above, the 

estimated completion date for this project is September 2024.   

 

Longniddry to Haddington Railway path – resurfacing 
ELC are still waiting on final results from the recent consultation on this, which was 

carried out by Edinburgh and the Lothians Greenspace Trust. It has come to light that 

Ultitrek, which was the preferred surfacing option before the consultation opened, has 

become available again. The various partners to this project will consider what this 

change means for the recent consultation exercise.  

 

Longniddry to Haddington Railway path – resurfacing of the 

entrance area at Longniddry 
This project has been in ELC’s programme of works for 2023-24, however the 

scheduling of this work is tied in to resurfacing of the path itself, noted above. 

Depending on the outcome of those discussions this project may be delayed until the 

next financial year 2024-25.   

 

Longniddry Village, link to Railway Station and Railway Path 
ELC Roads and Estates teams are currently discussing the creation of a servitude right 

to allow this link to be designed and constructed. A further update will be provided at 

the next Cycle Forum meeting. 

 

Meadowmill A1 Underpass 
Lighting has been installed by BEAR Scotland, however a new power supply is required 

to come from Meadowmill Sports Centre. ELC and Scottish Power are currently in 

discussion regarding the power supply.  
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Musselburgh, A199 / Pinkie Playing Fields 
ELC expects to install a new refuge island crossing point at this location by the end of 

the current financial year, weather permitting.  

 

Musselburgh Active Toun 
ELC received funding from Places for Everyone in 2022 to develop concept designs for 

four routes into detailed designs and also to produce concept designs for Routes 4 and 

6. 

 

In June 2023 the MAT team attended Musselburgh Flood Protection Scheme (MFPS) 

consultations at the Eskmills Venue where we gathered further comments on 

the sections of Routes 3 and 5 that lie within the Flood Protection Scheme footprint. 

 

After an extensive and detailed procurement process ELC appointed an external 

consultant AECOM to assist with all of the design work. AECOM worked with ELC for all 

of the previous stages so were able to get off to a running start at the beginning of 

October.  

 

AECOM will be developing designs for all of the routes outside the footprint of the 

MFPS (Routes 1,2,4,6 and part of Route 5) and producing other essential deliverables 

for all of the Routes. The MFPS designer, Jacobs will be producing designs for Route 3 

and the section of Route 5 within the Scheme. 

 

An online consultation seeking views on designs for Routes outside the MFPS opened 

on Monday 13th November and will run for 6 weeks. The consultation is available here: 

https://musselburghactivetoun.  

 

ELC will be holding face to face events for stakeholders, community and accessibility 

groups and members of the public in December 2023 with dates and venues to be 

advised. 

 

 

https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fstorymaps.arcgis.com%2Fstories%2F5057159838054a1cba6ada53ceadda36&data=05%7C01%7Ccmilne%40eastlothian.gov.uk%7Ca9f0f6002b944bc62ac908dbe69b92bc%7C85e771afe90a4487b4071322ba02cc82%7C0%7C0%7C638357328070491657%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=EJey32o5orLuHw2gur5JXdmj8Pq60qL8bastGDvdJKQ%3D&reserved=0
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North Berwick Coastal Ward – Active and Sustainable Travel Plan 
This project is being led by Erin Fulton of Planning Aid Scotland on behalf of the North 

Berwick Costal community. Erin provided the following update for members:  

 

‘Our initiative, focused on promoting Active and Sustainable Travel, has been making 

steady progress toward creating a solid evidence base for interventions in the area. 

 

Recent activities include engagement opportunities held in Gullane, Aberlady, and 

Dirleton Village Association, along with dedicated youth engagement workshops in 

North Berwick. Additionally, a survey is currently open for participation until the end of 

November. Members can complete it here: https://forms.office.com/e/G9p1ae8dAR  

 

Looking ahead, PAS are planning a final engagement workshop slated for January/early 

February. During this session, we aim to solidify the next steps and priorities for 

forthcoming initiatives. We expect the final action plan to be released in late February 

or March’. 

 

For more information, please contact erin@pas.org.uk. 

 

Prestonpans, Cemetery Park path and barrier improvements 
A brief has been written to commission design work at this location, next to Preston 

Lodge High School. This work will focus on:  

• Widening and upgrading the surface of existing paths through the park. 

• Designing new path solutions to provide better connectivity through the park and to 

a proposed pump track. 

• Re-designing three existing barriers to improve accessibility.  

• New wayfinding and shared-use signage.  

 

ELC expect to award this project in early 2024, with design work under way by Spring.   

 

 

 

https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fforms.office.com%2Fe%2FG9p1ae8dAR&data=05%7C01%7Ccmilne%40eastlothian.gov.uk%7C217096501f6e41bf9cb408dbe6baf491%7C85e771afe90a4487b4071322ba02cc82%7C0%7C0%7C638357462881753803%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=4m%2B8pmVQ%2Fg%2Bo3GVTMDNMqm%2F9lPLWf3ICaquX3TTJKNY%3D&reserved=0
mailto:erin@pas.org.uk
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Prestonpans to Levenhall and Musselburgh Goose Green 
Bids have been received and reviewed for this project, which will involve an options 

appraisal, preliminary ecological assessment and initial concept design for cycle route 

improvements along the B1348 and through Levenhall Links, incorporating travel to 

Prestongrange Museum.   

 

ELC currently anticipate work starting on this project by Spring 2024.  

 

Preston Tower Primary School, access from East Loan 
ELC will commence construction work in the February holidays to provide a ramp over 

the existing step at the gated East Loan entrance to the school. This will improve access 

for wheelchair, cycle and scooter users.  

 

Routes4Communities 
ELC wishes to thank members who participated on the consultation exercises for this 

project. The output of this work has been provided by Stantec and is being reviewed by 

ELC Officers. Further information will be published at Routes4Communities | Active 

Travel strategy | East Lothian Council in due course.  

 

Wallyford, Bing Path 
Construction will commence in January 2024, weather permitting. A full layout for this 

route is available to download via Wallyford Bing Path | Projects | East Lothian Council.  

 

Wallyford Toll roundabout 
Final construction designs should be finished by the end of December, based on the 

preferred option outlined at Phase 7: Wallyford Toll Roundabout | Cross East Lothian 

Active Freeway | East Lothian Council. The next phase of this work will be to seek 

funding for construction in 2024.  

 

 

https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12454/active_travel_strategy/4
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12454/active_travel_strategy/4
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12642/projects/3
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12809/cross_east_lothian_active_freeway/8
https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12809/cross_east_lothian_active_freeway/8
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Behaviour Change projects 
East Lothian Council Bicycle User’s Group (BUG) 
This group is planning another led ride for January and continues to grow in 

membership, with over 50 staff members now signed up.  

 

Love to Ride 
Participation data from April to November 2023 is as follows:  

• Trip Metrics: 7,078 Trips (27% for transport) | 102,601 miles (12% for transport) 

• Active Participants: 215 User Accounts | 23 Workplaces 

• Rider Type: 25% New | 33% Occasional | 42% Regular 

 

The next campaign will be Winter Wheelers, which takes place Dec 1-25. Everyone can 

take part, with the focus on education for riders to support them through the winter 

months with small goal setting. Daily prize draws and individual leaderboards will be 

used to motivate participants.  

 

Other infrastructure projects 
Cargo Bikes 
ELC have purchased three XYZ Cargo Bikes and are in the process of procuring one Tern 

with Carla Cargo Trailer as well as two Bullitt Larry vs Harry models. These will be added 

to an eCargo Bike ‘fleet’ alongside one Urban Arrow, which is currently operated by 

Dunbar Community Carrot. We expect to make these available as part of a pilot for 

local organisations from Spring 2024, with timing and usage subject to the outcome of 

ongoing insurance discussions and available storage in each Area Partnership.  

 

Further information will be provided at the February Cycle Forum meeting.  
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Community cycle parking 
Since the last Cycle Forum meeting new cycle parking has been installed at the 

following locations:  

• Castle Inn, Dirleton 

• Cuthill Park, Prestonpans 

• Dunbar Harbour 

• Dunbar Leisure Centre (phase 1 = 3 stands) 

• Gullane Library 

• Longniddry Inn 

• Musselburgh Library 

• North Berwick Library 

• Open Arms Hotel, Dirleton 

• Port Seton Community Centre 

• Winterfield Golf Club, Dunbar 

 

ELC anticipate completing installation of racks at the following additional locations by 

the end of March 2024:  

• Dunbar Leisure Centre (phase 2 = 6 further stands) 

• Fisherrow Centre, Musselburgh (subject to approval from Fisherrow management) 

• Haddington Athletic Football Club facilities at Whittingehame Drive 

• Hallhill Sports Centre, Dunbar (at the 3G pitches) 

• Loch Centre, Tranent 

• Longniddry Community Centre and Library 

• Longniddry Park and Playpark 

• Musselburgh Leisure Centre 

• New Street Playpark, Musselburgh 

• North Berwick Leisure Centre 

• North Berwick Tennis Club 

• Ormiston Playpark 

• Ross High School, Tranent 

• Macmerry Village Shop 

• West Barns, ELC car park area 
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Go eBike scheme infrastructure 
ELC have arranged for scheme infrastructure and signage to be removed from the 

Tesco and Eskmills locations in Musselburgh, with viable equipment in the process of 

being donated to an alternative scheme in Inverness.  

 

SEStran own the assets at Brunton Hall and Musselburgh Rail Station and are currently 

in the process of arranging their removal.  

 

Pump Tracks 
Velosolutions have been asked to provide pre-planning information for all 6 proposed 

new tracks at Dunbar, Haddington, Musselburgh, North Berwick, Prestonpans and 

Tranent. Further information on some of these locations can be found at  Pump Tracks 

| East Lothian Council.  

 

A consultation is currently live seeking feedback on the impact of the existing Ormiston 

Pump Track at Ormiston Community Pump Track - East Lothian Council - Citizen Space 

(eastlothianconsultations.co.uk). This closes on December 22nd.  

 

Schools 
Bike bus project 
The Haddington Bike Bus continues to operate and gains more momentum each week.  

 

ELC are currently updating the Bike Bus guidance available to schools on EduHub to 

make them more engaging.  

 

Cycle Storage improvements 
Thanks to a grant award from Cycling Scotland in January of this year ELC are 

progressing with storage improvements at 19 school campuses. The Goods elements of 

this contract have been awarded to Broxap and Cyclepods, with further contracts 

https://www.eastlothian.gov.uk/pump-tracks
https://www.eastlothian.gov.uk/pump-tracks
https://eastlothianconsultations.co.uk/policy-partnerships/copy-of-ormiston-pump-track/
https://eastlothianconsultations.co.uk/policy-partnerships/copy-of-ormiston-pump-track/
https://www.broxap.com/cycle-parking.html
https://www.cyclepods.co.uk/products/scooterpods/
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expected to be issued for bids on the groundwork and installation elements in 

December. ELC anticipate works starting from February.  

 

The level of improvement work will vary by school, including new Sheffield Racks, 

shelters and scooter storage. A small allocation of funding has been provided to Dunbar 

Grammar School to explore the possibility of developing and delivering a bike 

maintenance qualification to pupils.  

 

Public transport integration 
Journey Hubs 
ELC consulted on the development of Journey Hubs in September and October, with 

work under way now to assess responses. ELC expect to report back on the outcome of 

this work in the new year.  

 

Rail stations 
ELC are meeting with Scotrail in December, focused on future opportunities to 

integrate cycling and walking with journeys on the Scotrail network here in East 

Lothian. As part of this discussion ELC will raise cycle storage capacity at selected 

stations, including North Berwick, which is over capacity during the summer months.   

 

If members wish to flag up issues at an East Lothian station they should email Chris 

Milne with details by Tuesday 5th December.  

 

END 

 

https://www.eastlothian.gov.uk/info/210566/roads_and_transport/12480/east_lothian_on_the_move/6
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